
        
 

-- STATE OF NORTH CAROLINA-- 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, N.C. 

 
FINAL RFP  

  

Interstate Maintenance 
 

WBS Element 42784 
 

December 16, 2009 
 
 
 

VOID FOR BIDDING 
 
 
DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION: January 15, 2010, 4:00 PM 
 
DATE AND TIME OF PRICE PROPOSAL OPENING: January 26, 2010 AT 10:00 AM 
 
WBS ELEMENT NO. 42784 
 
COUNTIES:   Mecklenburg, and Cabarrus Counties 
 
ROUTE NO.  I-77, I-85, I-485, & I-277 
 
MILES:  135 Centerline miles 
 
LOCATION:   I-77, I-85, I-485 and I-277 in Mecklenburg and Cabarrus Counties 
 
TYPE OF WORK:  INTERSTATE MAINTENANCE AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSAL 
 

NOTICE: 
 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS 
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY 
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR 
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY 
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING 
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT 
WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 
87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, 
REGARDLESS OF FUNDING SOURCES. 
 
___________ 
                               5 % BID BOND OR BID DEPOSIT REQUIRED 
___________ 
 
 
 



PROPOSAL FORM FOR INTERSTATE MAINTENANCE,  
WBS ELEMENT 42784, 

 

IN MECKLENBURG and CABARRUS  
COUNTIES, NORTH CAROLINA 

 

Date_________________________, 20______ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Proposer herein acknowledges that it has carefully examined the location of the proposed 
work to be known as Interstate Maintenance, WBS Element Number 42784, has carefully 
examined the Final Request for Proposal (RFP) and all addendums thereto, specifications, 
special provisions, the form of contract, and the forms of contract payment bond and contract 
performance bonds, which are acknowledged to be part of the Contract; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned Proposer agrees to 
be bound upon their execution of the Contract and including any subsequent award to them by 
the Board of Transportation in accordance with this Contract to provide the necessary contract 
payment bond and contract performance bond within fourteen calendar days after the written 
notice of award is received by them.  
 

The undersigned Proposer further agrees to provide all necessary materials, machinery, 
implements, appliances, tools, labor, and other means of maintenance and construction, except as 
otherwise noted, to perform all the work and required labor to perform all the work for Interstate 
Maintenance, WBS Element Number 42784, in  Mecklenburg and Cabarrus Counties during the 
Contract period specified in the Final RFP  and in accordance with the requirements of the 
Engineer, the Final RFP, the 2006 Standard Specifications for Roads and Structures, 
specifications prepared by the Department, the Technical Proposal prepared by the Proposer, at 
the lump sum price(s) bid by the Proposer in their Price Proposal. 
 

The Proposer acknowledges that project documents furnished by the Department are provided 
solely to assist the Proposer.  Unless otherwise noted herein, the Department does not warrant or 
guarantee the sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Proposer is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Proposer shall have no claim for additional compensation or for 
an extension of contract time for any reason resulting from the actual conditions encountered at 
the site differing from those indicated in any of the information or documents furnished by the 
Department except as may be allowed under the provisions of the Standard Specifications. 
 

The Proposer shall be fully and totally responsible for the accuracy and completeness of all work 
performed under this contract, and shall indemnify and hold the Department harmless for any 
additional costs and all claims against the Department or the State which may arise due to errors 
or omissions of the Department in furnishing the preliminary project designs and information, 
and of the Proposer in performing the work. 
 



The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, July 2006, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposal, with all amendments and supplements thereto, are by reference, incorporated and made 
part of this contract; except as herein modified, all the design, maintenance, repair and 
construction included in this contract is to be done in accordance with the documents noted 
above. 
 

If the Proposal is accepted and the award is made, the Technical Proposal submitted by the 
Proposer is by reference, incorporated and made part of this contract.  The contract is valid only 
when signed either by the Contract Officer or such other person as may be designated by the 
Secretary to sign for the Department of Transportation.  The conditions and provisions herein 
cannot be changed except by written approval as allowed by the Request For Proposal. 
 

Accompanying this Proposal shall be a bid bond secured by a corporate surety licensed to do 
business in North Carolina, or certified check payable to the order of the Department of 
Transportation, for five percent of the total Price Proposal for “Maintenance Services”, which 
deposit is to be forfeited as liquidated damages in case this bid is accepted and the Proposer shall 
fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written 
notice of award is received by them, as provided in the Standard Specifications; otherwise said 
deposit will be returned to the Proposer. 
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*** PROJECT SPECIAL PROVISIONS *** 
 
CONTRACT PERIOD  
  

The Date of Availability for this contract is April 1, 2010.  The term of the contract shall be for 
five years with a completion date of March 30, 2015.  At the option of the Department, this 
contract may be renewed for one additional period of five years. The Engineer will notify the 
Contractor in writing by July 1, 2014 if the contract will be renewed.  The Contractor must notify 
the Engineer in writing by August 1, 2014 of acceptance or rejection of this offer.  Failure of the 
Contractor to reply in writing will be received as a rejection of contract renewal.   
 
COMPENSATION  
 
The Contractor will be paid on a monthly lump sum basis in an amount equal to the unit price 
bid on the Itemized Proposal sheet and as adjusted in accordance with this RFP.  All references 
made to measurement and payment in the 2006 Standard Specifications or applicable NCDOT 
special provisions do not apply. 
 
ANNUAL PRICE ADJUSTMENTS  
 
Assuming all performance and timeliness criteria are met, the first twelve months of the contract 
period will be paid at the unit price bid for all bid items 
 
Beginning with the April 2011 partial payment and with each April partial payment thereafter, 
monthly payments for the subsequent twelve-month period will be adjusted annually based on 
the unadjusted index (e.g. January 2009 = 3.1) of the Services Category of Table 6 “Consumer 
Price Index for Urban Wage Earners and Clerical Worker (CPI-W)”.   The unit prices for 
mowing and litter will be adjusted annually based on the unadjusted index (e.g. January 2009 = 
3.1) of the Services Category of Table 6 “Consumer Price Index for Urban Wage Earners and 
Clerical Worker (CPI-W)” paid by services provided. 
 
The monthly payments beginning in April 2011 will be the unit price bid increased or decreased 
by a percent equal to the percent change in the aforementioned CPI reported between January 
2010 and January 2011, or five percent, whichever is less.  The baseline payments for subsequent 
twelve-month periods will be the CPI-adjusted monthly payments from the previous twelve-
month period. 
 
In the event that the contract is renewed in accordance with the Project Special Provision 
“Contract Period”, monthly payments for the first twelve-month period of the second contract 
term will be adjusted from the payments for the last twelve-month period of the first contract 
period.  
 

DAMAGE REIMBURSEMENT FOR THIRD PARTY CLAIMS  

The Contractor shall promptly notify the Department of damage caused by third parties to real or 
personal property within the project limits. When a third party causes damage to any of the 
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Department’s facilities, the Contractor shall make corrective measures to the facility at no 
additional cost to the Department, except as may be provided for under the Special Provision for 
Damage Reimbursement.  The Department authorizes the Contractor to pursue claims against the 
responsible party for reimbursement of all Contractor expenses. The Contractor shall cooperate 
with Department in providing all necessary information to the Department with respect to the 
cost of such repair, regardless of whether any separate or additional compensation is owed to the 
Contractor in connection with undertaking any such repair. 

Advance preparation, response, inspection, repairs, and replacement required as a result of 
emergency response, or collision to bridges, retaining walls, noise walls, and overhead sign 
structures will be considered part of the contractor’s responsibilities. The Contractor will not 
receive any additional compensation from the Department except (1) as otherwise outlined 
herein.  
 
The sequence of reimbursement for damages will be as follows: 
 

1) Pursuit of claims against the individual or entity which caused damages, or their insurers 

2) Contractor insurance coverage   

The Contractor’s responsibility to make damage repairs at its own expense, in each twelve-
month period beginning April 1st of each year, shall be limited to 20% of the contract amount for 
that twelve-month period.  This 20% cap will not include any amounts reasonably obtainable 
under items 1 and 2 above, and any damage repairs caused by the Contractor’s operations.  In 
addition, administrative, indirect, and legal expenses borne by the Contractor in pursuit of 
damage reimbursement will not be considered eligible expenses against the 20% cap.  Prior to 
making claim for reimbursement from the Department, the Contractor shall demonstrate due 
diligence in the pursuit of all damage reimbursement and supply documentation thereof to the 
Department.  Delay in reimbursement from any third party will not constitute justification for 
reimbursement from the Department.  If due diligence is adequately demonstrated and the 20% 
cap is exceeded within the twelve-month period beginning April 1st of each year, the portion of 
work over the 20% cap will be considered Extra Work and reimbursed through supplemental 
agreement. 
 
DAMAGE REIMBURSEMENT FOR FEDERALLY DECLARED EVENTS  

 
General Overview 
In the event of a federally declared event involving Interstates in Mecklenburg or Cabarrus 
counties, the following guidelines will be implemented and used to capture emergency response 
and recovery expenses associated with the event. 
 
NCDOT will agree to receive all qualifying reimbursement dollars for emergency repairs and 
pass those funds on to the contractor.  Federal regulations require that NCDOT retain 
responsibility for verifying both eligibility and reasonableness of all work performed and 
estimates provided. 
 

2



WBS 42784 Project Special Provisions Mecklenburg and Cabarrus Counties 

All work performed on I-77, I-277, I-85 and I-485 in response to a federally declared emergency 
event may be performed by the contractor but NCDOT reserves the right to seek other bids for 
such work.  All invoices for emergency work performed by the contractor related to the disaster 
operation shall be forwarded to the NCDOT Interstate Maintenance Contract Project Manager’s 
office for processing and payment.  
 
The Department will provide further training in documentation and record keeping to the 
successful contractor to ensure maximum reimbursement from FHWA.  NCDOT will only 
reimburse the contractor those funds reimbursed for approved work.  Expenses categorized as 
Debris Operations, Emergency Protective Measures, Signs/Signals, and/or Permanent Structure 
Repair should be shown in the appropriate county and broken out by these categories. 
 
The contractor is responsible for generating and retaining the necessary documentation for all 
FHWA and/or FEMA qualifying reimbursements.  The Department will assist in the 
reimbursement effort by processing, and submitting documentation provided by the contractor to 
FHWA and/or FEMA for reimbursement and verifying load tickets.  If the work performed is 
determined to be ineligible for FHWA and or FEMA reimbursement, the Department will 
reimburse the Contractor.   
 
Debris Removal Operations 
 
In the event of vegetative debris falling on to the right of way, the contractor shall clear all travel 
lanes and remove and dispose of debris.  Debris removal operations require a monitor at each 
debris loading site.  These monitors will be provided by NCDOT.  Only vegetative debris 
removed from the NCDOT right of way is eligible for reimbursement.  The monitor will initiate 
the load ticket identifying the site, vehicle, and quantity of debris.  All debris is to be 
mechanically loaded into the trucks.  There is to be no hand loading of vegetative debris. 
 
Other Repairs 
 
All permanent repairs to be performed by the contractor must be approved in advance by 
NCDOT and must comply with all current codes and standards.  NCDOT will work with the 
contractor, FHWA, and/or FEMA to obtain the required prior approval for any project requiring 
enhancements or improvements.  The contractor, with NCDOT approval and oversight, is 
permitted to proceed with any emergency repairs that meet the FHWA Emergency Relief criteria 
necessary to restore essential traffic, minimize the extent of damage, and protect remaining 
facilities.  This work can be initiated prior to FHWA site visits and preparation of detailed 
Damage Inspection Reports (DIR).  As soon as possible after the event, NCDOT will coordinate 
for FHWA to inspect the damage, make a reimbursement eligibility determination, and complete 
the DIR form.  The contractor may be tasked with performing emergency repairs that are eligible 
for Federal-Aid, but FHWA and /or FEMA are still responsible for all eligibility determinations. 
 
Reimbursement 
 
Reimbursement from FHWA is at a rate of 100% for the first 180 days after declaration.  
Beginning the 181st day and until the project is completed, reimbursement is at a rate of 90%.   

3
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Reimbursement from FEMA is at a rate of 75% for the duration of the project.  Debris removal 
operations should be completed within 180 days of the event.  Permanent repairs approved by 
NCDOT should be completed within 18 months of the event.  Extensions may be permitted due 
to extenuating circumstances and the contractor must request any extensions through the 
NCDOT Disaster Recovery Manager no less than 30 days before the time period expires.  
NCDOT will process all payments for qualifying reimbursements due to the contractor when 
reimbursement from FHWA and/or FEMA is received.   
 
NCDOT will work directly with FHWA and FEMA, and will be directly responsible for 
coordination with the contractor.  The contractor will be responsible for satisfying NCDOT, 
FHWA and FEMA that there has been no duplication between FHWA and FEMA requests for 
reimbursement. 
 
Invoices and documentation shall be submitted to the NCDOT Project Manager’s office in 
individual county folders and segregated by project.  Debris, Emergency Protective Measures, 
and Sign/Signals may be captured on a county wide basis for the project.  Individual damage 
sites shall be filed separately for each site.  Upon completion of all repairs and all invoices 
having been processed, the project folders shall be stored for no less than three years after final 
reimbursement has been received from FHWA or FEMA and payment made to the contractor.  If 
the completion of the project falls prior to the 3 year payment period, the contractor shall turn 
over all documentation to NCDOT in accordance with all FHWA and FEMA documentation 
guidelines. 
 
NCDOT Disaster Recovery Information 
 
The Emergency Response and Procedures Manual is found on the NCDOT Disaster Recovery 
web site. 
 
http://www.ncdot.org/doh/operations/dp_chief_eng/maintenance/road_main/Resources/DisasterI
nfo/default.html 
 
This site provides additional information pertaining to eligibility of expenses, the use of debris 
load tickets, damage estimating techniques, environmental procedures, and guidelines to follow 
during the response and recovery operations.  In addition, this site provides links to the Federal 
Highway Administration, the Federal Emergency Management Agency, the National Weather 
Service, the Maintenance Operations Manual, the Field Fiscal Manual, the Contract Manual, the 
Bridge Replacement Policy, DENR Solid Waste Disposal Sites, and emergency contact numbers. 
 
The Disaster Recovery Section of the State Road Maintenance Unit in Raleigh will function as 
the intermediary between the Interstate Maintenance Contract Project Manager and FHWA and 
FEMA.  All damage related reports will be generated by the State Road Maintenance Unit.   The 
State Road Maintenance Unit  will provide FHWA and FEMA with initial damage estimates and 
continue to update this information as it is received from the field.  Upon completion of all 
damage sites, this section will notify the FHWA and FEMA and provide them with a final report 
of the total damage.  
 

4
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In the event the Department chooses to take responsibility for system restoration, the amount of 
reimbursements obtained from FHWA for qualifying reimbursements shall be retained by the 
Department.  The Department may generally exercise this right under declared States of 
Emergency in which mobilization of state forces may be needed to supplement or replace 
Contractor forces. 
 
In the event of an act that is officially declared by the State of North Carolina or appropriate 
Federal Entity as an “act of terrorism”, the Contractor will not be liable for damage beyond 
federally eligible expenditures. 
 
 
INTERMEDIATE CONTRACT TIMES AND LIQUIDATED DAMAGES  

Liquidated damages for timeliness requirements presented elsewhere in this RFP are calculated 
using the prescribed intermediate contract times.  The Contractor is responsible for logging the 
time of the start of each intermediate contract time and the completion of the task subject to the 
intermediate contract time.  This information shall be made accessible to the Engineer as part of 
each Monthly Report and on an interim basis as required by the Engineer to assess liquidated 
damages. 
 
In the event a Department design is required for the repair or replacement of an item covered by 
an intermediate contract time, that intermediate contract time will be adjusted if there is a delay 
in providing the design.  In addition, for the case of major structural items, the intermediate 
contract time will be adjusted if the Contractor demonstrates due diligence in the pursuit of 
materials that are not reasonably available within the applicable intermediate contract time. 
 
Liquidated damages for planned lane closures, shoulder closures, lane narrowing, and holiday 
and event time restrictions apply.  Reference “Traffic Control” found elsewhere in this RFP. 
 
Pavement 
 
An intermediate contract time of 2 days from notification or discovery will apply to the 
temporary repair of all pavement failures.  In the event that the Contractor fails to repair such 
failures within 2 days, liquidated damages in the amount of $500 per day, or portion thereof, will 
be deducted from the monies due to the Contractor. 
 
An intermediate contract time of 60 days from notification or discovery will apply to the 
permanent repair of all pavement failures.  In the event that the Contractor fails to repair such 
failures within 60 days, liquidated damages in the amount of $500 per day, or portion thereof, 
will be deducted from the monies due to the Contractor. 
 
Failure to perform the work in accordance with Table 8 will result in liquidated damages.  
 
Guardrail, Guiderail, Concrete Barriers and Attenuators 

An intermediate contract time of 7 days from notification or discovery will apply to the repair of 
all damaged concrete barriers, impact attenuators and all damaged, non-functional, guardrail, and 
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guiderail.  In the event that the Contractor fails to repair damaged concrete barriers, impact 
attenuators and damaged non-functional guardrail or guiderail within 7 days, liquidated damages 
in the amount of $750 per day, or portion thereof, will be deducted from the monies due to the 
Contractor. 

An intermediate contract time of 30 days from notification or discovery will apply to the 
replacement of all damaged impact attenuators.  In the event that the Contractor fails to replace 
damaged impact attenuators within 30 days, liquidated damages in the amount of $750 per day, 
or portion thereof, will be deducted from the monies due to the Contractor. 

An intermediate contract time of 30 days from notification or discovery will apply to all 
damaged but functional guardrail and concrete barriers.  In the event that the Contractor fails to 
repair or replace damaged but functional guardrail and concrete barriers within 30 days, 
liquidated damages in the amount of $500 per day, or portion thereof, will be deducted from the 
monies due to the Contractor. 

Signs 

The Contractor shall immediately respond to mitigate damaged signs and sign structures that 
pose imminent risk to the travelling public.  An intermediate contract time of 2 hours from 
notification or discovery will apply to all badly damaged overhead signs and sign structures that 
pose imminent risk to the travelling public.  In the event that the Contractor fails to mitigate 
these badly damaged overhead signs or sign structures within 2 hours, liquidated damages in the 
amount of $1,000 per hour, or portion thereof, will be deducted from the monies due to the 
Contractor. 

An intermediate contract time of 60 days from notification or discovery will apply to all 
damaged but functional overhead signs.  In the event that the Contractor fails to repair damaged 
but functional overhead signs within 60 days, liquidated damages in the amount of $500 per day, 
or portion thereof, will be deducted from the monies due to the Contractor. 

An intermediate contract time of 8 hours from notification or discovery will apply to all non-
functional Stop, Do Not Enter, Wrong Way, and Yield signs.  In the event that the Contractor 
fails to repair or replace any of these non-functional regulatory signs within 8 hours, liquidated 
damages in the amount of $1,000 per hour per sign, or portion thereof, will be deducted from the 
monies due to the Contractor. 

An intermediate contract time of 5 days from notification or discovery will apply to all other 
damaged or missing signs, including sign posts.  In the event that the Contractor fails to repair or 
replace any other badly damaged but functional sign within 5 days, liquidated damages in the 
amount of $200 per day, or portion thereof, will be deducted from the monies due to the 
Contractor. 

 

Roadway Obstructions 
An intermediate contract time of 2 hours from notification or discovery will apply to the removal 
of debris, road kill, or other obstructions in the travel-way.  In the event that the Contractor fails 
to remove such items within 2 hours, liquidated damages in the amount of $250 per hour, or 
portion thereof, will be deducted from the monies due to the Contractor. 
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Graffiti Removal 
 
An intermediate contract time of 2 days from notification or discovery will apply to the removal 
of graffiti from all appurtenances within the project limits, including structures that are excluded 
from the scope for routine maintenance.  In the event that the Contractor fails to remove the 
graffiti within 2 days, liquidated damages in the amount of $250 per day, or portion thereof, will 
be deducted from the monies due to the Contractor. 

 

Emergency Maintenance Repairs  
 
The Contractor is responsible for immediately responding to emergency situations that pose an 
imminent risk to the travelling public (e.g. sink holes, flooding, etc.).  An intermediate contract 
time of 2 hours after notification or discovery will apply to initiating corrective measures for 
situations that pose an imminent risk to the travelling public.  Initiating corrective measures 
includes initial response, assessment, traffic control to protect the travelling public, and the 
determination, coordination, and execution of corrective measures to restore traffic.  In the event 
that the Contractor fails to initiate corrective measures within 2 hours after notification or 
discovery, liquidated damages in the amount of $5,000 per hour, or portion thereof, will be 
deducted from the monies due to the Contractor.   

The Contractor shall immediately notify the Department’s MRTMC, the Engineer and update 
TIMS  of all emergency situations. 

 Traffic Control 

Liquidated Damages for lane narrowing, lane closing, shoulder closing, and holiday and 
event restrictions for I-77, I-277, I-485, and I-85 are $10,000.00 per hour for this 
Intermediate Contract Time.   
 

Road name Time Restrictions 
  For Lane Closures  

A. I-85, I-485 and I-277 6:00am to 8:00pm, Monday through Friday 
9:00am to 6:00pm, Saturday and Sunday 

  

B. I-77 6:00am to 9:00pm, Monday through Friday 
9:00am to 6:00pm, Saturday and Sunday 

  For Shoulder Closures  

C. I-85, I-485 and I-277 6:00am to 9:00am and 4:00pm to 7:00pm, 
Monday through Friday 

  

D. I-77 6:00am to 9:00am and 4:00pm to 9:00pm, 
Monday thru Friday 
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The Contractor shall not close or narrow a lane of traffic, detain and/or alter the traffic flow 
during holidays, holiday weekends, special events, or any other time when traffic is unusually 
heavy on any of the roadways listed above, including the following schedules: 

 
• For New Year's, between the hours of 6:00 a.m. December 31st to 9:00 p.m. January 2nd.  If 

New Year's day is on a Saturday or a Sunday, then until 9:00 p.m. the following Tuesday. 
 
• For Easter, between the hours of 6:00 a.m. Thursday and 9:00 p.m. Monday. 
 
• For Memorial Day, between the hours of 6:00 a.m. Friday to 9:00 p.m. Tuesday. 
 
• For Independence Day, between the hours of 6:00 a.m. the day before Independence Day and 

9:00 p.m. the day after Independence Day.  If Independence Day is on a Saturday or Sunday, 
then between the hours of 6:00 a.m. the Thursday before Independence Day and 9:00 p.m. 
the Tuesday after Independence Day. 

 
• For Labor Day, between the hours of 6:00 a.m. Friday to 9:00 p.m. Tuesday. 
 
• For Thanksgiving, between the hours of 6:00 a.m. Tuesday to 9:00 p.m. Monday. 

 
• For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas day 

and 9:00 p.m. the following Monday after the week of Christmas. 
 
• For any NASCAR event at the Lowes Motor Speedway, between the hours of 6:00 a.m. the 

Thursday the week of the event until 8:00 p.m. the following Monday after the race. 
 
• For any Carolina Panthers Football game in Charlotte and any games at the Bobcats Arena, 

from three hours before the game until 3 hours after the game. 
 
• For any event which creates high traffic volumes, between the hours of 7:00 a.m. the Friday 

of the week of the event and 8:00 p.m. the Monday after the week of the event. Such events 
may be at Bank of America Stadium, Charlotte Convention Center or other arenas. The 
Engineer will provide guidance on what events constitute unusually high traffic volumes.  

 

DIVISION ONE OF 2006 STANDARD SPECIFICATIONS          
 
Division One of the 2006 Standard Specifications apply to this contract unless otherwise noted or 
modified in this RFP.  Specifically, the following articles of Division One do not apply: 
 
Article 102-5 Article 105-9 Article 108-2 Article 109-4 
Article 102-14(A) Article 105-17 Article 108-8 Article 109-5(A) * 
Article 102-16(D) Article 106-7 Article 108-10(B)(1) Article 109-6 * 
Article 103-4(B) Article 107-10 Article 109-1 Article 109-7 
Article 104-5 Article 107-17 Article 109-2 Article 109-8 
Article 105-3    
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* These articles do not apply except as they may apply to work that is deemed to be Extra Work 
in accordance with Article 104-7. 
 
In addition, all articles or subarticles related to the electronic bids do not apply to this contract.   
 
The terms “Bidder” and “Proposer”, as used throughout this RFP and the 2006 Standard 
Specifications, are considered synonymous.  The terms “Bid” and “Price Proposal” are also 
considered synonymous.  The terms “lowest responsible bidder” and “lowest bidder” shall be 
considered synonymous with the phrase “Proposer with the lowest adjusted price”.  The term 
“construction” as used throughout Division One shall be construed to mean any maintenance, 
repair, or construction activity undertaken to fulfill the requirements of this RFP. 
 
CONTRACTOR PREQUALIFICATION          

The prequalification requirements of Article 102-2(A) of the 2006 Standard Specifications do not 
apply to the Prime Contractor.  All subcontractors must be on the Department’s Approved 
Subcontractors List. 

BID BONDS 
 
A bid bond or bid deposit is required in accordance with this RFP and Article 102-11 of the 2006 
Standard Specifications.  The bid bond or bid deposit shall be an amount equal to 5% of the 
amount bid for the Total Amount Of Bid For Entire Project.  
 
CONTRACT PERFORMANCE AND PAYMENT BONDS  
 
Replace the entire Article 103-7 of the 2006 Standard Specifications with the following: 
 
The successful bidder shall provide the Department with performance and payment bonds within 
14 calendar days after the notice of award is received by the bidder.  The bonds shall be in an 
amount equal to 10% of the Total Amount  Of Bid For Entire Project.  
 
The initial term of these bonds shall be one year from the Date of Availability.  These bonds 
shall be renewed annually. 
 
On or before 45 days prior to the end of the first and all subsequent twelve-month periods of the 
contract, the Contractor shall provide renewed performance and payment bonds in the amount 
specified above.  These bonds shall be effective until the end of the subsequent twelve-month 
period.  Once the renewed performance and payment bonds are executed, the Surety will no 
longer be responsible for the previous year’s bonds.   
 
The corporate surety furnishing the bonds shall be authorized to do business in the State of North 
Carolina. 
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ALTERATIONS TO CONTRACT                                
 
The Engineer reserves the right to make, at any time during the contract period, such alterations 
in the contract requirements as may be found necessary or desirable.  The provisions of Article 
104-3 of the 2006 Standard Specifications shall apply to such an alteration of the contract. 
 
COORDINATION OF CONTRACT DOCUMENTS                  

Replace the entire Article 105-4 of the 2006 Standard Specifications with the following: 

This RFP, 2006 Standard Specifications, contractor-produced plans, and all supplementary 
documents are essential parts of the contract and a requirement occurring in one is as binding as 
though occurring in all.  They are intended to be complementary and provide and describe the 
complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals  

 (B) Technical Proposal from Contractor 

 (C) Accepted Plans and Details from Contractor 

 (D) Standard Drawings 

 (E) Standard Specifications  

 

Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  

The Contractor shall not take advantage of any error or omission in any of the contract 
components. In the event the Contractor discovers an error or omission, the Contractor shall 
immediately notify the Engineer.  

CONTRACTOR’S RESPONSIBILITY FOR WORK                      
 
Replace the entire 1st paragraph of Article 107-18 with the following: 
 
During the contract period, the Contractor shall have the charge and care thereof and shall take 
every precaution against injury or damage to any part thereof by the action of the elements, or 
from any other cause, whether arising from the execution or from the nonexecution of the work. 
The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any 
portion of the work occasioned by any of the above causes during the contract period and shall 
bear the expense thereof, except as provided in other sections of the Specifications.  
 
SUBLETTING OF CONTRACT     

Replace the last sentence of the 1st paragraph of Article 108-6 of the 2006 Standard 
Specifications with the following: 
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In case such consent is given, the Contractor will be permitted to sublet a portion thereof, but 
shall perform with its own organization, work amounting to not less than 15 percent of the total 
invoiced amount per year.   
 
Replace the second paragraph of Article 108-6, Page 1-74 of the 2006 Standard Specifications 
with the following:  
 
In any event, the Contractor shall perform with its own organization work amounting to not less 
than 15% of the total invoiced amount per year. 
 
MAINTENANCE OF TRAFFIC                       
 
Replace the entire 2nd paragraph of Article 150-1 of the 2006 Standard Specifications with the 
following: 
 
The Contractor shall be responsible for maintaining in a safe, passable, and convenient condition, 
such part or parts of existing roads as are being used by the Contractor to maintain traffic within 
the limits of the project for the entire contract period. 
 
INSURANCE REQUIREMENTS    
 
During the term of the contract, the contractor at its sole cost and expense shall provide 
commercial insurance of such type and with such terms and limits as may be reasonably 
associated with the contract. As a minimum, the contractor shall provide and maintain the 
following coverage and limits: 
 
a. Worker’s Compensation – The contractor shall provide and maintain Worker’s Compensation 
Insurance in accordance with North Carolina laws. The minimum limit for employer’s liability 
coverage is $1,000,000.00, covering all of Contractor’s employees who are engaged in any work 
under the contract. If any work is subcontracted, the contractor shall require the subcontractor to 
provide the same coverage for any of its employees engaged in any work under the contract. The 
North Carolina workers compensation laws require employer’s with three or more employees to 
have proof of coverage. Owner/Operators or companies with two or less employees are not 
required to obtain worker’s compensation insurance. 
 
b. Commercial General Liability – The contractor shall provide and maintain, during the term of 
this contract, comprehensive general liability insurance which shall protect the contractor and the 
Department of Transportation from claims for accidental death, bodily injury, or property 
damage which may arise from any defect or malfunction of the equipment provided. The same 
provision shall apply to any subcontractor equipment approved by the Engineer. The insurance 
coverage provided shall be in the amount of $5,000,000 (minimum) per occurrence. Proof of 
coverage shall be submitted to the Department. 
 
c. Automobile – Automobile Liability Insurance, to include liability coverage, covering all 
owned, hired and non-owned vehicles, used in connection with the contract. The minimum 
combined single limit shall be $150,000.00 bodily injury and property damage; $150,000.00 
uninsured/under insured motorist; and $1,000.00 medical payment. 
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Providing and maintaining adequate insurance coverage is a material obligation of the contractor 
and is of the essence of this contract. All such insurance shall meet all laws of the State of North 
Carolina. Such insurance coverage shall be obtained from companies that are authorized to 
provide such coverage and that are authorized by the Commissioner of Insurance to do business 
in North Carolina. The contractor shall at all times comply with the terms of such insurance 
policies, and all requirements of the insurer under any such insurance policies, except as they 
may conflict with existing North Carolina laws or this contract. The limits of coverage under 
each insurance policy maintained by the contractor shall not be interpreted as limiting the 
contractor’s liability and obligations under the contract. 
 
MATERIALS AND TESTING  
 
 
The Engineer reserves the right to perform all sampling and testing in accordance with Section 
106 of the 2006 Standard Specifications and the Department's "Materials and Test Manual."  
However the Engineer may reduce the frequency of sampling and testing where the Engineer 
deems it appropriate for the project under construction. 

The Contractor shall furnish the applicable certifications and documentation for all materials as 
required by the 2006 Standard Specifications.  Material which is not properly certified will not 
be accepted. 
 
In the event the Engineer finds the materials or the finished product in which the materials are 
used for the work performed are not in reasonably close conformity to the contract requirements 
and have resulted in an inferior or unsatisfactory product, the work or materials shall be removed 
and replaced or otherwise corrected by the Contractor at no cost to the Department. 
 
JOINT USE STAGING AREA  
 
The Department has the following site available for joint staging use by Department and 
Contractor forces at no charge to the Contractor.  The Contractor will be responsible for 
preparing/modifying the site's stormwater management plan, and, if necessary, NPDES permit 
application prior to use.  In no case will the Contractor be allowed to store pesticides or 
herbicides at these sites.  A written agreement detailing the joint use staging area between the 
Department and the Contractor is necessary prior to the Contractor use of Department property.  
In addition, the Contractor will be required to restore or remediate that portion of the site used by 
Contractor prior to the end of the contract period. 

• Southeast quadrant of I-485 and NC24/27 in Eastern Mecklenburg County 
(Approximately 2.25 acres) 

 

CONTRACTOR'S LICENSE REQUIREMENTS      (7-1-95)                     
 

If the Contractor does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, the Contractor will be required to sublet such 
work to a contractor properly licensed in accordance with Article 2 of Chapter 87 of the General 
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Statutes (licensing of heating, plumbing, and air conditioning contractors) and Article 4 of 
Chapter 87 of the General Statutes (licensing of electrical contractors). 
 
DISPUTE RESOLUTION PROCESS 

 
If the contractor chooses to dispute any decision made by the Engineer, then the process outlined 
below shall be followed. 
 
1. The Engineer should try to resolve disputes that arise with the Contractor through good faith 

negotiations and in accordance with the terms of the contract. 

� The initial Resolution period is set at 30 days upon written notification from the 
contractor. 

� If the issue is resolved, it should be fully documented and no other action needed. 

� If the issue is not resolved within the initial negotiation period the Engineer should 
move forward and inform the Contractor in writing of the remedy that will be 
assessed or the corrective action(s) to be taken by the Contractor. 

2. If the Contractor is not satisfied with the resolution reached in step 1, the Contractor may 
submit an appeal in writing, to the Engineer, to have the dispute be reviewed by Division 
Engineer. 

� The Engineer will notify the Division Engineer of the appeal. 

� The Division Engineer will review concerns of the Contractor and the Engineer. The 
Division Engineer will provide a written decision to the Contractor within 30 days of 
the appeal request. 

The Contractor shall comply with the Engineer’s imposed remedy or corrective 
action and perform any corrective action(s) needed. 

 
3. If the Contractor still disagrees with the remedy set forth through this dispute resolution 

process; the Contractor has the right to pursue claims as set forth in the Standard 
Specification for Roads and Structures, Section 104-8 and 104-7, and the Maintenance 
Operations Manual Section PC-34, where applicable. 

 
 
CONTRACT CLOSEOUT PROCEDURES  
 
The procedure outlined below will be followed to closeout the contract.   

 
1. A visual review of the project limits will be made by NCDOT and a punch list provided to 

the contractor no later than one month prior to end of contract date. If after this review, there 
are disputes regarding work to be completed, the contractor shall follow the dispute 
resolution process outlined in this document. 
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2. An amount equal to 50% of the element value will be deducted from the final monthly 
payment for each element that does not meet its performance target during the final 
assessment.   

3. Repair cost for damages that may occur after the visual review but before the end of contract 
date will be deducted from the final payment if the contractor does not make repairs before 
the end of contract date. Contractor may continue to pursue third party damages for the 
recovery of any repair items as long as the damage occurs prior to end of contract date.  

4. Joint use staging areas used by the contractor will be cleared of all contractors materials and 
equipment and be in an acceptable condition prior to end of contract date.  The sites will be 
inspected by the Engineer. 

5. Timeliness Performance Criteria and liquidated damages, as outlined in Table 8 in the 
Performance Criteria Section of the contract shall be followed for the duration of the 
contract.   

6. All terms and conditions of the contract and any executed supplemental agreements will be 
binding until the end of contract date. 
 

 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS       
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated July 1, 2006. 
 
The Department of Transportation's schedule of estimated completion progress for this project as 
required above is as follows: 
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  Fiscal Year          Progress (Dollar Value) 
 
 2010 (04/01/10 – 06/30/10)    5% of Total Amount Bid 
 2011 (07/01/10 – 06/30/11)    20% of Total Amount Bid 
 2012 (07/01/11 – 06/30/12)    20% of Total Amount Bid 
 2013 (07/01/12 – 06/30/13)    20% of Total Amount Bid 
 2014 (07/01/13 – 06/30/14)    20% of Total Amount Bid 
 2015 (07/01/14 – 03/30/15)    15% of Total Amount Bid 
 
 
EXECUTION OF SIGNATURE SHEETS AND DEBARMENT CERTIFICATION    (9-7-05)  
 

The Proposer's attention is directed to the various sheets contained herein which are to be signed 
by the Proposer.  A list of these sheets is shown below.  The signature sheets are located behind 
the item sheet(s) contained herein.  The NCDOT bid bond form is available on-line at: 
http://ncdot.org/doh/forms/files/bidbond.pdf or by contacting the Records and Documents 
office at 919-250-4124. 
 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 
 

2. Bid Bond 
 

The Proposer shall certify to the best of their knowledge all subcontractors, material suppliers 
and vendors utilized herein current status concerning suspension, debarment, voluntary 
exclusion, or determination of ineligibility by any federal agency, in accordance with the 
"Debarment Certification" located behind the signature sheets in the proposal forms.  Execution 
of the bid signature sheets in conjunction with any applicable statements concerning exceptions, 
when such statements have been made on the "Debarment Certification", constitutes the 
Proposer’s certification of "status" under penalty of perjury under the laws of the United States. 
 

SUBMISSION OF PROPOSAL                               
 

The Proposer's attention is directed that each Proposer shall comply with the following 
requirements in order for their Proposal to be responsible and considered for award. 
 

1. The Proposer shall deliver the Proposal to the place indicated, and prior to the time indicated 
in the Request for Proposals. 

 

2. The Proposal documents shall be signed by an authorized employee of the Proposer. 
 

3. The Proposal shall be accompanied by Bid surety in the form of a Bid bond or Bid deposit. 
 

4. The Proposer shall complete the form Listing of MB/WB Subcontractors contained 
elsewhere in this proposal in accordance with the Project Special Provision “Minority and 
Women Business.” 

 

5. The Proposal shall address all the requirements as specified in the Request For Proposal 
document. 

 

In addition to the above requirements, failure to comply with any of the requirements of Articles 
102-8, 102-9, 102-10 or 102-11 of the 2006 Standard Specifications may result in a Proposal 
being rejected. 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:  
(10-29-09)  

 
Policy 
 
It is the policy of the North Carolina Department of Transportation that Minority Business 
Enterprises (MBEs) and Women Business Enterprise (WBEs) as defined in GS 136-28.4 shall 
have the equal opportunity to compete fairly for and to participate in the performance of 
contracts financed in whole or in part by State Funds. 
 
Obligation 
 
The Contractor, subcontractor, and sub-recipient shall not discriminate on the basis of race, 
religion, color, creed, national origin, sex, handicapping condition or age in the performance of 
this contract.  The Contractor shall comply with applicable requirements of GS 136-28.4 in the 
award and administration of state funded contracts.  Failure by the Contractor to comply with 
these requirements is a material breach of this contract, which may result in the termination of 
this contract or such other remedy, as the Department deems necessary. 
 
Definitions 
 
Commitment - The approved MBE/WBE participation submitted by the Contractor during the 
bidding process.   
 
Committed MBE/WBE - Any MBE/WBE listed on the MBE/WBE commitment list approved by 
the Department at the time of bid submission or any MBE/WBE utilized as a replacement for 
a MBE/WBE firm listed on the commitment list. 
 
Department - North Carolina Department of Transportation 
 
Minority Business Enterprise (MBE) – A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Women Business Enterprise (WBE) – A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
MBE/WBE – This term is used for convenience only.  Minority Business Enterprise and Women 
Business Enterprise are not interchangeable terms and the goals for either or both are not 
interchangeable. 
 
Goal - The MBE/WBE participation specified herein 
 
Letter of Intent – Written documentation of the bidder/offeror’s commitment to use a MBE/WBE 
subcontractor and confirmation from the MBE/WBE that it is participating in the contract. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises the materials or supplies obtained by the Contractor. 
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Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns or operates distribution 
equipment.  Brokers and packagers are not regarded as manufacturers or regular dealers within 
the meaning of this section. 
 
Form RS-1-D - Form for subcontracts involving MBE/WBE subcontractors attesting to the 
agreed upon unit prices and extensions for the affected contract items.   
 
North Carolina Unified Certification Program - A program that provides comprehensive 
information to applicants for certification, such that an applicant is required to apply only once 
for a MBE/WBE certification that will be honored by all recipients of USDOT funds in the state 
and not limited to the Department of Transportation only.  The Certification Program is in 
accordance with 49 CFR Part 26. 
 
Contract Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 4 % of the maintenance contract costs 
 

(1) If the goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that Minority Business Enterprises participate in at 
least the percent of the contract as set forth above as the goal. 

 
(2) If the goal is zero, the Contractor shall continue to recruit the MBEs and report 

the use of MBEs during the construction of the project.  A good faith effort will 
not be required with a zero goal. 

 
(B) Women Business Enterprises 6 % of the maintenance contract costs 
 

(1) If the goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that Women Business Enterprises participate in at least 
the percent of the contract as set forth above as the goal. 

 
(2) If the goal is zero, the Contractor shall continue to recruit the WBEs and report 

the use of WBEs during the construction of the project.  A good faith effort will 
not be required with a zero goal. 
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These goals are to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms.  Utilization of MBE/WBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Contract Requirement 
 
The approved MBE/WBE participation submitted by the Contractor shall be the Contract 
Requirement.  
 
Certified Transportation Firms Directory 
 
Real-time information about firms doing business with the Department and firms that are 
certified through North Carolina’s Unified Certification Program is available in the Directory of 
Transportation Firms.  The Directory can be accessed by the link on the Department’s homepage 
or by entering https://apps.dot.state.nc.us/vendor/directory/ in the address bar of your web 
browser.  Only firms identified as MBE/WBE certified in the Directory can be utilized to meet 
the contract goals.  
 
The listing of an individual firm in the Department’s directory shall not be construed as an 
endorsement of the firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors in Contract 
 

Only those MBE/WBE firms with current certification are acceptable for listing in the 
bidder's submittal of MBE/WBE participation.  The Contractor shall indicate the 
following required information: 

 
(1) If the goal is more than zero bidders, at the time the bid proposal is submitted, 

shall submit a listing of MBE/WBE participation on the appropriate form (or 
facsimile thereof) contained elsewhere in the contract documents in order for the 
bid to be considered responsive.  Bidders shall indicate the total dollar value of 
the MBE/WBE participation for the contract.  If the bidder has no MBE/WBE 
participation, he shall indicate this on the form “Listing of MBE/WBE 
Subcontractors” by entering the word or number zero.  This form shall be 
completed in its entirety.  Blank forms will not be deemed to represent zero 
participation .  Bids submitted that do not have MBE/WBE participation 
indicated on the appropriate form will not be read publicly during the opening of 
bids.  The Department will not consider these bids for award and the proposal will 
be returned to the bidder.   

 
(2) If the goal is zero, bidders at the time the bid proposal is submitted, shall enter the 

word “zero” or number “0” or if there is participation, add the value on the 
“Listing of MBE/WBE Subcontractors” (or facsimile thereof) contained 
elsewhere in the contract documents.   
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation of the bidder/offeror’s commitment to use 
MBE/WBE subcontractors whose participation it submits to meet a contract goal and written 
confirmation from each MBE/WBE, listed in the proposal, indicating their participation in the 
contract.  This documentation shall be submitted on the Department’s form titled “Letter of 
Intent to Perform as a Subcontractor”.  This letter of intent form is available at:   

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf. 

It shall be received in the office of the State Contractor Utilization Engineer no later than 12:00 
noon of the sixth calendar day following opening of bids.  
 

If the bidder fails to submit the letter of intent from each committed MBE/WBE listed in 
the proposal indicating their participation in the contract, the MBE/WBE participation 
will not count toward meeting the goal.  

 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goal of Zero or More 
 
(A) If a firm is determined to be an eligible MBE/WBE firm, the total dollar value of the 

participation by the MBE/WBE will be counted toward the contract requirement.  The 
total dollar value of participation by a certified MBE/WBE will be based upon the value 
of work actually performed by the MBE/WBE and the actual payments to MBE/WBE 
firms by the Contractor. 

 
(B) When a MBE/WBE performs as a participant in a joint venture, the Contractor may count 

toward its MBE/WBE goal a portion of the total value of participation with the 
MBE/WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE/WBE performs with its forces. 

 
(C) (1) The Contractor may count toward its MBE/WBE goal only expenditures to 

MBE/WBEs that perform a commercially useful function in the work of 
a contract. A MBE/WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by actually performing, managing, and supervising the work 
involved.  To perform a commercially useful function, the MBE/WBE shall also 
be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine 
whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with 
the work it is actually performing and the MBE/WBE credit claimed for its 
performance of the work, and other relevant factors. 

 
(2) A MBE/WBE may enter into subcontracts.  Work that a MBE/WBE subcontracts 

to another MBE/WBE firm may be counted toward the contract goal.  Work that 
a MBE/WBE subcontracts to a non-MBE/WBE firm does not count toward the 
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contract goal.  If a MBE/WBE contractor or subcontractor subcontracts 
a significantly greater portion of the work of the contract than would be expected 
on the basis of standard industry practices, the MBE/WBE shall be presumed not 
to be performing a commercially useful function.  The MBE/WBE may present 
evidence to rebut this presumption to the Department for commercially useful 
functions.  The Department's decision on the rebuttal of this presumption will be 
final. 

 
(3) The following factors will be used to determine if a MBE/WBE trucking firm is 

performing a commercially useful function. 
 

(a) The MBE/WBE shall be responsible for the management and supervision 
of the entire trucking operation for which it is responsible on a particular 
contract, and there shall not be a contrived arrangement for the purpose of 
meeting MBE/WBE goals. 

 
(b) The MBE/WBE shall itself own and operate at least one fully licensed, 

insured, and operational truck used on the contract. 
 

(c) The MBE/WBE receives credit for the total value of the transportation 
services it provides on the contract using trucks it owns, insures, and 
operates using drivers it employs. 

 
(d) The MBE/WBE may lease trucks from another MBE/WBE firm, including 

an owner-operator who is certified as a MBE/WBE. The MBE/WBE who 
leases trucks from another MBE/WBE receives credit for the total value of 
the transportation services the lessee MBE/WBE provides on the contract. 

 
(e) The MBE/WBE may also lease trucks from a non-MBE/WBE firm, 

including from an owner-operator. The MBE/WBE who leases trucks 
from a non-MBE/WBE is entitled to credit for the total value of 
transportation services provided by non-MBE/WBE lessees not to exceed 
the value of transportation services provided by MBE/WBE-owned trucks 
on the contract. Additional participation by non-MBE/WBE lessees 
receives credit only for the fee or commission it receives as a result of the 
lease arrangement.  The value of services performed under lease 
agreements between the MBE/WBE and Contractor will not count towards 
the contract requirement. 

 
(f) For purposes of this paragraph, a lease shall indicate that the MBE/WBE 

has exclusive use of and control over the truck. This does not preclude the 
leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE 
absolute priority for use of the leased truck. Leased trucks shall display the 
name and identification number of the MBE/WBE. 
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(D) A Contractor may count toward its MBE/WBE goals 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from MBE/WBE 
regular dealer and 100 percent of such expenditures to a MBE/WBE manufacturer. 

 
(E) A Contractor may count toward its MBE/WBE goals the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 
 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 
service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of a DOT-
assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) The fees or commissions charged for assistance in the procurement of the 

materials and supplies, or for transportation charges for the delivery of materials 
or supplies required on a job site (but not the cost of the materials and supplies 
themselves), provided the fees are not from a manufacturer or regular dealer and 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Good Faith Effort for Projects with Goals more than Zero 
 
If the MBE/WBE participation submitted in the bid by the apparent lowest responsive bidder 
does not meet or exceed the MBE/WBE contract goals, the apparent lowest responsive bidder 
shall submit to the Department documentation of its good faith efforts made to reach each 
contract goal.  One complete set and 9 copies of this information shall be received in the office 
of the State Contractor Utilization Engineer no later than 12:00 noon of the sixth calendar day 
following opening of bids.  Where the information submitted includes repetitious solicitation 
letters it will be acceptable to submit a representative letter along with a distribution list of the 
firms that were solicited.  Documentation of MBE/WBE quotations shall be a part of the good 
faith effort submittal as necessary to demonstrate compliance with the factors listed below which 
the Department considers in judging good faith efforts.  This documentation may include written 
subcontractor quotations, telephone log notations of verbal quotations, or other types of 
quotation documentation. 
 
The following factors will be used to determine if the bidder has made adequate good faith 
effort:  
 
(A) Whether the bidder attended any pre-bid meetings that were scheduled by the Department 

to inform MBE/WBEs of subcontracting opportunities. 
 
(B) Whether the bidder provided solicitations through all reasonable and available means 

(e.g. advertising in newspapers owned and targeted to the MBE/WBEs at least 
10 calendar days prior to bid opening.  Whether the bidder provided written notice to all 
MBE/WBEs listed in the NCDOT Directory of Transportation Firms, within the 
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Divisions and surrounding Divisions where the project is located, that specialize in the 
areas of work (as noted in the MBE/WBE Directory) that the bidder will be subletting. 

 
(C) Whether the bidder followed up initial solicitations of interests by contacting 

MBE/WBEs to determine with certainty whether they were interested.  If a reasonable 
amount of MBE/WBEs within the targeted Divisions do not provide an intent to quote or 
no MBE/WBEs specialize in the subcontracted areas, the bidder shall notify MBE/WBEs 
outside of the targeted Divisions that specialize in the subcontracted areas, and call the 
Director of Business and Opportunity Workforce Development to give notification of the 
bidder's inability to get MBE/WBE quotes.   

 
(D) Whether the bidder selected portions of the work to be performed by MBE/WBEs in 

order to increase the likelihood of meeting the contract goals.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the bidder might otherwise perform these 
work items with its own forces. 

 
(E) Whether the bidder provided interested MBE/WBEs with adequate and timely 

information about the plans, specifications and requirements of the contract. 
 
(F) Whether the bidder negotiated in good faith with interested MBE/WBEs without 

rejecting them as unqualified without sound reasons based on a thorough investigation of 
their capabilities.  Any rejection should be noted in writing with a description as to why 
an agreement could not be reached.  

 
(G) Whether quotations were received from interested MBE/WBE firms but rejected as 

unacceptable without sound reasons why the quotations were considered unacceptable.   
 
(H) Whether the bidder specifically negotiated with subcontractors to assume part of the 

responsibility to meet the contract MBE/WBE goals when the work to be sublet includes 
potential for MBE/WBE participation. 

 
(I)  Whether the bidder made any efforts and/or offered assistance to interested MBE/WBEs 

in obtaining the necessary equipment, supplies, materials, insurance, and/or bonding to 
satisfy the work requirements in the bid proposal. 

 
(J) Any other evidence that the bidder submits which show that the bidder has made 

reasonable good faith efforts to meet the contract goals. 
 
If a bidder is the apparent lowest responsive bidder on more than one project within the same 
letting located in the same geographic area of the state, as a part of the good faith effort the 
Department will consider allowing the bidder to combine the MBE participation as long as the 
overall MBE goal value of the combined projects is achieved. 
 
If a bidder is the apparent lowest responsive bidder on more than one project within the same 
letting located in the same geographic area of the state, as a part of the good faith effort the 

22



WBS 42784 Project Special Provisions Mecklenburg and  
 Cabarrus Counties 

Department will consider allowing the bidder to combine the WBE participation as long as the 
overall WBE goal value of the combined projects is achieved. 
 
If the Department does not award the contract to the apparent lowest responsive bidder, the 
Department reserves the right to award the contract to the next lowest responsive bidder that can 
satisfy the Department that the contract goal can be met or that adequate good faith efforts have 
been made to meet the goal. 
 
Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the MBE/WBE participation 
submitted exceeds the algebraic sum of the MBE/WBE goals by $1000 or more, the excess will 
be placed on deposit by the Department for future use by the bidder.  Separate accounts will be 
maintained for MBE and WBE participation and these may accumulate for a period not to 
exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE 
firms to meet the contract goal, as part of the good faith effort, the Department will consider 
allowing the bidder to withdraw funds to meet the MBE goal so long as there are adequate funds 
available from the bidder’s MBE bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE 
firms to meet the contract goal, as part of the good faith effort, the Department will consider 
allowing the bidder to withdraw funds to meet the WBE goal so long as there are adequate funds 
available from the bidder’s WBE bank account. 
 
MBE/WBE Replacement 
 
The Contractor shall not terminate a committed MBE/WBE subcontractor for convenience or 
perform the work with its own forces or those of an affiliate.  If the Contractor fails to 
demonstrate reasonable efforts to replace a committed MBE/WBE firm that does not perform as 
intended with another committed MBE/WBE firm or completes the work with its own forces 
without the Engineer’s approval, the Contractor may be disqualified from further bidding for 
a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of committed MBE/WBE. 
 
(A) Performance Related Replacement 
 

When a MBE/WBE is terminated or fails to complete its work on the contract for any 
reason, the Contractor shall take all necessary, reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same amount 
of work as the MBE/WBE that was terminated.  The Contractor is encouraged to first 
attempt to find another MBE/WBE firm to do the same work as the MBE/WBE that was 
being terminated. 
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To demonstrate necessary, reasonable good faith efforts, the Contractor shall document 
the steps they have taken to replace any MBE/WBE subcontractor who is unable to 
perform successfully with another MBE/WBE subcontractor.  Such documentation shall 
include but not be limited to the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

subcontracting the work defaulted by the previous MBE/WBE subcontractor or in 
subcontracting other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 
contacted. 

 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed.  
 

(3) For each MBE/WBE contacted but rejected as unqualified, the reasons for the 
Contractor’s conclusion. 

 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after a Request 
for Subcontract has been received by the Department, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal 
to the remaining work performed by the decertified firm will count toward the 
contract requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving 

a Request for Subcontract for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor 
with another MBE/WBE subcontractor to perform at least the same amount of 
work to meet the contract goal or demonstrate that it has made a good faith effort 
to do so. 
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Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work.   
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by MBE/WBEs 
unless otherwise approved by the Engineer.  
 
When the Engineer makes changes that result in an alteration of plans or details of construction 
and a portion or all of work had been expected to be performed by a committed MBE/WBE, the 
Contractor shall seek participation by MBE/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBE/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports 
 
All requests for subcontracts involving MBE/WBE subcontractors shall be accompanied by 
a certification executed by both the Contractor and the MBE/WBE subcontractor attesting to the 
agreed upon unit prices and extensions for the affected contract items.  This information shall be 
submitted on the Department Form RS-1-D, located at:  

http://www.ncdot.org/doh/forms/files/FORMRS-1-D.doc 

unless otherwise approved by the Engineer.  The Department reserves the right to require copies 
of actual subcontract agreements involving MBE/WBE subcontractors. 
 
Within 30 calendar days of entering an agreement with a MBE/WBE for materials, supplies or 
services, not otherwise documented by a Request for Subcontract as specified above, the 
Contractor shall furnish the Engineer a copy of the agreement. The documentation should also 
indicate the percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
 
All certifications will be considered a part of the project records, and consequently will be 
subject to penalties under State Law associated with falsifications of records related to projects. 
 
Reporting MBE/WBE Participation 
 
(A) The Contractor shall provide the Engineer with an accounting of payments made to 

MBE/WBE firms, including material suppliers, contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the 
Engineer for any given month by the end of the following month.  Failure to submit this 
information accordingly may result in the following action:  
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(1) Withholding of money due in the next partial pay estimate; or  

 
(2) Removal of any affiliated company of the Contractor from the Department’s 

appropriate prequalified list or the removal of other entities from the approved 
subcontractors list.  

 
(B) The Contractor shall report the accounting of payments on the Department’s MBE/WBE 

Subcontractor Payment Information Form MBE/WBE-IS, which is available at: 
http://www.ncdot.org/doh/forms/files/MBE/WBE-IS.xls. 

 
(C) Contractors reporting transportation services provided by non-MBE/WBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 
 
Prior to payment of the final estimate, the Contractor shall furnish an accounting of total 
payment to each MBE/WBE.  A responsible fiscal officer of the payee contractor, subcontractor, 
or second tier subcontractor who can attest to the date and amounts of the payments shall certify 
that the accounting is correct.  
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBE/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner.  
 
Failure on the part of the prime contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
further bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
working on any DOT project until the required information is submitted. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Article 102-16(J) of the Standard 
Specifications may be cause to disqualify the Contractor. 
 
 
SMALL BUSINESS ENTERPRISES 
 
In addition to MB and WB utilization, the contractor is strongly encouraged to utilize Small 
Business Enterprises throughout this project.  Any payments made to certified Small Businesses 
shall be reported as outlined in the Project Special Provision “Minority and Women Business.” 
 
A searchable list of Businesses which have been certified by the North Carolina Department of 
Transportation is available at the following website: 

http://apps.dot.state.nc.us/Vendor/Directory/Cert.aspx 
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COOPERATION BETWEEN CONTRACTORS  
 
The Contractor’s attention is directed to Article 105-7 of the 2006 Standard Specifications.  For 
all future projects, the Contractor is responsible for monitoring NCDOT websites for current and 
upcoming projects that may exist within, above or below the interstates within the project 
boundaries.  A listing of anticipated future projects is as follows: 
 
TIP County Route Location Description 
TBD Mecklenburg I-277 John Belk Freeway Lighting upgrades 

ER-5100 JD Mecklenburg I-485 
Various 
Interchanges Reforestation 

R-2248 H Mecklenburg I-485 Garrison Road Interchange Completion 

R-4902 Mecklenburg I-485 
Johnston Road to I-
77 Median Widening 

R-0211 EC Mecklenburg I-485 Weddington Road Construct Interchange 
I-5128 Mecklenburg I-77 4 Interchanges Bridge repainting 
I-3311 Mecklenburg I-77 5th Street to NC 73 Widening 
R-4436 JG Mecklenburg I-77 Welcome Center Bioretention basin 

Private Mecklenburg I-77 
Westmoreland 
Road 

Augusta Lee Development and 
Widening  

K-4906 Cabarrus I-85 Rest Areas Renovations 

I-3803 B Cabarrus I-85 
Bruton Smith to NC 
73 Widening 

R-4436 JF Cabarrus I-85 
Mallard Creek 
Stream Wetland construction 

R-2248 E/R-
2123CE Mecklenburg I-85 I-485 Interchange 

Interchange and last section of 
I-485 

 
General ITS (Intelligent Transportation Systems) maintenance and installation may occur on all 
routes during the term of this contract as well.  The NCDOT Project Manager on site will assist 
in dissemination pertinent information regarding all other potential work with in the project 
limits. 
 
The Department makes no guarantee that these projects are all inclusive or will occur within the 
timeframe of this maintenance contract nor that these projects will reduce maintenance or repair 
expenditures incurred by this Contractor. Failure to comply with the terms stated above in this 
section may be justification for removing the Contractor from further consideration for this 
project and disqualification from submitting on future Department contracts. 
 
The Contractor on this project shall cooperate with other Contractors working within or adjacent 
to the limits of this project to the extent that the work can be carried out to the best advantage of 
all concerned. 
 
BID DOCUMENTATION      (5/6/04) 
 
General 
 

The successful Proposer (Contractor) shall submit the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 
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this contract to the Department.  Such documentation shall be placed in escrow with a banking 
institution or other bonded document storage facility selected by the Department and preserved 
by that institution or facility as specified in the following sections of this provision. 
 

Bid Documentation 
 

The term "bid documentation" as used in this provision means all written information, working 
papers, computer printouts, electronic media, charts, and all other data compilations which 
contain or reflect information, data, and calculations used by the Proposer in the preparation of 
their Price Proposal.  The term "bid documentation" includes, but is not limited to, Contractor 
equipment rates, Contractor overhead rates, labor rates, efficiency or productivity factors, 
arithmetical calculations, and quotations from subcontractors and material suppliers to the extent 
that such rates and quotations were used by the Proposer in formulating and determining the 
Price Proposal.  The term "bid documentation" also includes any manuals, which are standard to 
the industry used by the Proposer in determining the bid.  Such manuals may be included in the 
bid documentation by reference.  Such reference shall include the name and date of the 
publication and the publisher.  The term does not include bid documents provided by the 
Department for use by the Proposer in bidding on this project. 
 

Submittal of Bid Documentation 
 

A representative of the Proposer shall deliver the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation to the Department, in a container 
suitable for sealing, within ten (10) days after the notice of award is received.  Bid 
documentation will be considered a certified copy if the Proposer includes a letter to the 
Department from a chief officer of the company stating that the enclosed documentation is an 
EXACT copy of the original documentation.  The letter must be signed by a chief officer of the 
company, have the person’s name and title typed below the signature, and the signature MUST 
be notarized at the bottom of the letter.  The Department will not execute the contract until the 
original, unaltered bid documentation or a certified copy of the original, unaltered bid 
documentation has been received by the Department.  The container shall be clearly marked "Bid 
Documentation" and shall also show on the face of the container the Proposer's name, Proposer's 
address, the date of submittal, the Project Number, and the County. 
 

Affidavit  
 

In addition to the bid documentation, an affidavit signed under oath by an individual authorized 
by the Proposer to execute the bid shall be included.  The affidavit shall list each bid document 
with sufficient specificity so a comparison may be made between the list and the bid 
documentation to ensure that all of the bid documentation listed in the affidavit has been 
enclosed.  The affidavit shall attest that the affiant has personally examined the bid 
documentation, that the affidavit lists all of the documents used by the Proposer to determine the 
bid for this project, and that all such bid documentation has been included. 
 

Verification  
 

Upon delivery of the bid documentation, the Department's Contract Officer and the Proposer's 
representative will verify the accuracy and completeness of the bid documentation compared to 
the affidavit.  Should a discrepancy exist, the Proposer's representative shall immediately furnish 
the Department's Contract Officer with any other needed bid documentation.  The Department's 
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Contract Officer upon determining that the bid documentation is complete will, in the presence 
of the Proposer's representative, immediately place the complete bid documentation and affidavit 
in the container and seal it.  Both parties will deliver the sealed container to a banking institution 
or other bonded document storage facility selected by the Department for placement in a safety 
deposit box, vault, or other secure accommodation. 
 

Duration and Use 
 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 
the Contractor receives the final estimate; or until such time as the Contractor gives written 
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates 
litigation against the Department related to the contract; or until authorized in writing by the 
Contractor.  Upon the giving of written notice of intent to file a claim, filing a written claim, 
filing a written and verified claim, or the initiation of litigation by the Contractor against the 
Department, or receipt of a letter from the Contractor authorizing release, the Department may 
obtain the release and custody of the bid documentation.  If the bid documentation remains in 
escrow sixty (60) calendar days after the time the Contractor receives the final estimate and the 
Contractor has not filed a written claim, filed a written and verified claim, or has not initiated 
litigation against the Department related to the contract, the Department shall instruct the 
banking institution or other bonded document storage facility to release the sealed container to 
the Contractor. 
 

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the 
bid documentation used to determine the bid and that no other bid documentation shall be 
relevant or material in litigation over claims brought by the Contractor arising out of this 
contract. 
 

Failure to Provide Bid Documentation 
 

The Proposer's failure to provide the original, unaltered bid documentation or a certified copy of 
the original, unaltered bid documentation within 10 days after the notice of award is received 
may be just cause for rescinding the award of the contract and may result in the removal of the 
Proposer from the Department's list of qualified Proposers for a period up to 180 days.  Award 
may then be made to the next lowest responsible Proposer or the work may be readvertised and 
constructed under the contract or otherwise, as the Board of Transportation may decide. 
 

Escrow Agreement 
 

The Proposer will be required to sign an Escrow Agreement within 10 days after receipt of the 
notice of award.  A copy of this Escrow Agreement document will be mailed to the Proposer 
with the notice of award for informational purposes.  The Proposer and Department will sign the 
Escrow Agreement at the time that the bid documentation is delivered to a Banking Institution or 
other facility as outlined above.  The Proposer's failure to sign the Escrow Agreement at the time 
the bid documentation is delivered may be just cause for rescinding the award of the contract and 
may result in the removal of the Proposer from the Department's list of qualified Proposers for a 
period up to 180 days.  Award may then be made to the next lowest responsible Proposer or the 
work may be readvertised and constructed under the contract or otherwise, as the Board of 
Transportation may decide. 
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Confidentiality of Bid Documentation 
 

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.  
The Department has no interest in, or right to, the bid documentation and affidavit other than to 
verify the contents and legibility of the bid documentation unless the Contractor gives written 
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates 
litigation against the Department.  In the event of such written notice of intent to file a claim, 
filing of a written claim, filing a written and verified claim, or initiation of litigation against the 
Department, or receipt of a letter from the Contractor authorizing release, the bid documentation 
and affidavit may become the property of the Department for use in considering any claim or in 
litigation as the Department may deem appropriate. 
 

Any portion or portions of the bid documentation designated by the Proposer as a "trade secret" 
at the time the bid documentation is delivered to the Department's Contract Officer shall be 
protected from disclosure as provided by General Statutes 132-1.2. 
 
Cost and Escrow Instructions 
 

The cost of the escrow will be borne by the Department.  The Department will provide escrow 
instructions to the banking institution or other bonded document storage facility consistent with 
this provision. 
 

Payment 
 

There will be no separate payment for all costs of compilation of the data, container, or 
verification of the bid documentation.  Payment at the monthly lump sum price for the project 
will be full compensation for all such costs. 
  

 
TWELVE-MONTH GUARANTEE       
 

The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve months 
following completion of the initial, and if applicable, second term, of the contract.  The 
Contractor shall replace such defective materials and workmanship without cost to the 
Department. 
 

Where items of equipment or material carry a manufacturer’s guarantee for any period that 
survives the end of the contract, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work with 
the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  

For Department contracts with others along the facilities covered by this contract, warranty 
requirements within those contracts shall be exhausted prior to that work becoming the 
responsibility of this Contractor.   
 

This provision shall not be used as a mechanism to force the Contractor to return to the project to 
make repairs or perform additional work for which the Department would normally compensate 
the Contractor.  
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The Contractor may offer additional or specific warranties beyond that required by this special 
provision.  Such additional warranties will be considered in the evaluation of the Technical 
Proposals. 
 
OUTSOURCING OUTSIDE THE USA                        
 
All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
BOOKS AND RECORDS                               
 
The Contractor shall retain all books, records and other documents relative to this Contract for 
three (3) years after expiration of the last contract term, except that books, records and other 
documents relating to any items unpaid or in dispute as of the date of expiration of the Term 
shall be retained for three (3) years after final payment of such amounts.  The Department, its 
authorized agents, and/or state auditors shall have full access to and the right to examine any said 
materials during said period. 
 
VEGETATION MANAGEMENT  
 
Pesticides 
 
To ensure compliance with existing NPDES requirements and to sustain the Department's 
current approach to vegetation management, the Contractor shall adhere to the following 
requirements. 
 
The Contractor shall submit for approval a completed “Application for Permit to Apply 
Pesticides along NCDOT Rights-of-Way.” The form shall be submitted to the Engineer 15 
business days prior to any pesticide application. The Department shall approve in writing all 
tree-cutting before operations begin.  In addition, for every application, a “Daily Pesticide 
Application Form for Contractor Applied Products” shall be completed by the Contractor and 
shall be maintained for the duration of the contract.  These logs shall become the property of the 
Department at the end of the contract period. 
 
Pesticide applicators shall be appropriately licensed by the North Carolina Department of 
Agriculture and Consumer Services Pesticide Section.  A license holder shall be on-site during 
all applications.  A Contractor representative shall be available within a 24-hour timeframe to 
respond to any questions regarding pesticide applications.  The Contractor shall be responsible 
for all third party claims arising from pesticide applications. 
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The Contractor shall preserve and protect endangered and threatened species both within and 
beyond the right-of-way.   The Contractor shall follow NCDOT policies regarding Roadside 
Memorials on Highway Rights-of-Way, Control of Kudzu and Undesirable Vegetation (§136-
18(9)), and Cutting Down Trees (§136-18.6).  The control of exotic invasive plants is the 
Contractor’s responsibility. 
 
The use of products containing ester formulations is restricted to the period between November 
15 and February 15 of each year. 
 
No pesticide shall be used to maintain or open lines-of-sight at outdoor advertising structures or 
as a component of Selective Vegetation Removal unless otherwise approved in writing by the 
Engineer.  The Department shall retain control of the Outdoor Advertising and Selective 
Vegetation Removal permitting processes.  Any utility encroachments including vegetation 
removal will also be approved and permitted by the Department. 
 
 
 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY    
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
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The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

 Limitations per 
Lb. Of Seed 

 Restricted Noxious 
        Weed 

 Limitations per 
Lb. of Seed 

       Blessed Thistle  4 seeds  Cornflower (Ragged 
Robin) 

 27 seeds 

Cocklebur  4 seeds  Texas Panicum  27 seeds 
Spurred Anoda  4 seeds  Bracted Plantain  54 seeds 
Velvetleaf  4 seeds  Buckhorn Plantain  54 seeds 
Morning-glory  8 seeds  Broadleaf Dock  54 seeds 
Corn Cockle  10 seeds  Curly Dock  54 seeds 
Wild Radish  12 seeds  Dodder  54 seeds 
Purple Nutsedge  27 seeds  Giant Foxtail  54 seeds 
Yellow Nutsedge  27 seeds  Horsenettle  54 seeds 
Canada Thistle  27 seeds  Quackgrass  54 seeds 
Field Bindweed  27 seeds  Wild Mustard  54 seeds 
Hedge Bindweed  27 seeds     
 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
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Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 70% pure live seed 
will not be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
 

PLANT AND PEST QUARANTINES  

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
 
Within quarantined area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
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prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 
a certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a quarantined county 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at 1-800-
206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 

 
LANDSCAPED AREAS 
 
All landscaped areas in the scope of this project have been identified and inventoried.  These 
areas, or assets, can either be plant beds, reforested areas, or individual trees.  These assets will 
be designated either as a Tier I or Tier II level depending on the level of maintenance required 
under the provisions of this contract.  Ratings and levels of expectations can be found in the 
rating methodology portion of this contract.  A digital copy of these maps will be made available.  
All other landscaped areas not included on these maps will be considered Tier II locations. 
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MINIMUM WAGES  
 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, State or Federal.  It is the responsibility of the Contractor to keep 
himself fully informed of all Federal and State Laws affecting this contract. 
 
 
ERRATA               
 
Revise the Standard Specifications for Roads and Structures July 2006 on all projects as follows: 

Division 1 

Page 1-1, replace AREA - American Railway Engineering Association with American Railway 
Engineering and Maintenance of Way Association. 

Page 1-7, remove –L- in middle of page after INVITATION TO BID and before 
LABORATORY. 

Page 1-25, 102-16(R), move 2nd paragraph to left margin.  It is not a part of this subarticle, but 
part of the entire article. 

Division 2 

Page 2-9, Subarticle 225-1(C), 1st paragraph, 2nd line, last word, add a “d” to make the word 
grade become graded. 
Page 2-15, Subarticle 226-3, 5th paragraph, first line, replace the word in with the word is. 
Page 2-23, Subarticle 235-4(B)(9), at the end of the sentence, replace finished greater with 
finished grade. 
Page 2-28, Article 260-3, First paragraph, second line, remove the word foot. 

Division 3 

Page 3-13, Article 340-4, Second paragraph, change Flowable Backfill to Flowable Fill 

Division 4 

Page 4-29, Article 420-13(A) Description, change reference from Section 1082 to Article 1081-
6. 

Page 4-40 Subarticle 420-17(F) first line, change Subarticle 420-17(B) to (B) herein. 

Page 4-70, Article 442-13(B) Second sentence, change SSPC Guide 6I to SSPC Guide 6. 

Pages 4-72, 4-74, 4-76, at the top of the page, substitute the heading Section 452 with Section 
450. 

Page 4-79, at the top of the page, substitute the heading Section 450 with Section 452 

Page 4-80, change 452-7 to 452-6 at the top of the page. 

Page 4-80, change Pay Item  ___Steel Pile Retaining Walls, to Sheet Pile Retaining Walls. 

Page 4-88, 462-4, Title, Replace last word Measurement with the word PAYMENT 
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Division 5 

Page 5-8, Article 501-15 Measurement and Payment, delete the 4th paragraph that begins The 
quantity of lime, measured as provided … 

Page 5-14, Article 520-11 Measurement and Payment, first paragraph, second line, delete will be. 

Division 6 

Page 6-3, Article 600-9, 2nd Paragraph on this page, replace 818-5 with 818-4. 

Pages 6-30 and 31, Subarticle 610-3(A)(13) Move 2 paragraphs from the margin to the right 
under the number (13). 

Page 6-43, Article 610-8, 4th paragraph, remove the first the 

Page 6-44, 2nd full paragraph, 1st sentence, delete the first and and add transverse just before 
cross-slope control. 

Page 6-51, at the top of the page, add 610-14 on the same line, and just before the heading 
MAINTENANCE. 

Page 6-53, Article 620-4 sixth paragraph, second line; the word that should be which. 

Page 6-66, title, Replace EXISTNG with EXISTING  

Page 6-66, Article 657-1, Description, first sentence, replace PS/AR (hot-poured rubber asphalt 
with hot applied joint sealer. 

Page 6-66, Article 657-2, replace PS/AR (Hot-Poured Rubber Asphalt with the following: 

Item Section  
Hot Applied Joint Sealer 1028-2 

Page 6-67, at the top of the page, substitute the heading Section 654 with Section 657. 

Page 6-67, Article 657-3 Construction Methods, 2nd paragraph, replace PS/AR sealant with hot 
applied joint sealer. 

Page 6-71, 660-9(B)(1), Replace the first sentence of the first paragraph with the following: 
 
Using the quantities shown in Table 660-1, apply asphalt material to the existing surface 
followed by an application of No. 78 M or lightweight aggregate. 
 
Page 6-89; Add a period at the end of the last sentence at the bottom of the page. 

Page 6-90, Article 663-5, first paragraph, first sentence, change 50oF to 50oF; third paragraph, 
fourth sentence change 325oF to 325oF. 

Division 7 

Page 7-12, at the top of the page, substitute the heading Section 710 with Section 700. 

Page 7-15, Article 710-9, 4th paragraph, last line, change 710-11(B) to 710-10(B). 

Division 8 
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Page 8-13, Article 808-3, 4th Paragraph, third line, replace Eexcavation with Excavation 

Page 8-35, Article 848-2, Item: Replace Cncrete with Concrete 

Division 9 

Page 9-2, add 901-3 just before CONSTRUCTION METHODS 

Division 10 

Page 10-12, near bottom of page add (C) before Proportioning and Mixing of Modified 
Compositions, which should be bold type. 

Page 10-28, at the top of the page, substitute Section 1006 for 1005. 

Page 10-54, Subarticle 1018-2A), First line, substitute (B) for II, third line, substitute (B)(2) for 
II-b. 

Pages 10-56, 10-58, 10-60 at the top of the page, substitute Section 1018 with Section 1020. 

Page 10-84, Table 1042-1, Class 2, Maximum, change from 23r to 23. 

Page 10-84, Article 1042-2 Testing, last sentence, replace the word alterations with the word 
cycles. 

Page 10-100, Table 1056-1, replace on the line for Trapezoidal Tear Strength: 

 

Type 1 Type 2 Type 3 Type 4 
  Class A Class B Soil Stabilization 

45 lb 75 lb -- -- 75 lb 
 

Page 10-116, Subarticle 1070-10, first paragraph, second sentence, add or just before cold-forged 
sleeve. 

Pages 10-136 through 10-147, at the top of the page, substitute Section 1074 with Section 1072. 

Page 10-157, Article 1077-11, first paragraph, change the reference from Subarticle 420-18(B) to 
Subarticle 420-17(B). 

Page 10-200, Subarticle 1080-14(B), change reference to ASTM D3359 

Page 10-211, at the top of the page, substitute Section 1081 with Section 1082. 

Page 10-229, add 1088-6 BLANK on the line above 1088-7 TUBULAR MARKERS. 

Page 10-244, add 1089-10 BLANK and 1089-11 BLANK on the lines just above 1089-12 
FLAGGER. 

Page 10-272, delete Article 1098-6 in its entirety.  Renumber Articles 1098-7 through 1098-17 as 
Articles 1098-6 through 1098-16 consecutively.   

Division 12 

Page 12-21 Add 1266-2 just before the heading MATERIALS. 
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Division  14 

Page 14-33, Article 1413-6, first paragraph, first sentence, first line, replace made with paid for. 

Division 15 

� Page 15-2 add 1500-4 just before the heading WEEKEND, NIGHT AND HOLIDAY 
WORK. 

� Page 15-4, Subarticle 1505-3(A)(2), replace the 2nd line with the following:  Provide 
shielding or shoring as required under Section 150 or as required elsewhere in the 
contract. 

� Page 15-5, add 1505-6 on the same line and just before the heading MEASUREMENT AND 
PAYMENT.  (Remove the period after PAYMENT.) 

� Page 15-6, Article 1505-6(3), delete in Section 1175 and replace it with elsewhere in the 
contract. 

� Page 15-8, add 1510-4 on the same line and just before the heading MEASUREMENT AND 
PAYMENT. 

� Page 15-10, substitute BLANK  for CONSTRUCTION REQUIREMENTS on the same line 
and just before 1515-4. 

� Page 15-10, substitute CONSTRUCTION REQUIREMENTS  for General Requirements 

� Page 15-10, Article 1515-4, add (D) just before the bolded Fire Hydrants. 

� Page 15-13, Article 1520-3, 8th paragraph, add pipe after diameter. 

� Page 15-22, add 1540-3 on the same line and just before the heading CONSTRUCTION 
REQUIREMENTS. 

� Page 15-28, Replace 1550-6 METHOD OF MEASUREMENT with MEASUREMENT 
AND PAYMENT. 

Division 16 

� Page 16-12, Subarticle 1632-1(C) ¼ Inch hardware cloth, change the minimum width from 
24 inches to 48 inches. 

Division 17 

� Page 17-19, Subarticle 1725-2 Material, Second paragraph, change Article 1098-7 to 1098-8 

� Page 17-20, Subarticle 1726-2 Material, Second paragraph, change Article 1098-8 to 1098-9 

END 
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GENERAL  
 
The Contractor shall be fully and totally responsible for the accuracy and completeness of all 
work performed under this contract and shall save the State harmless and shall be fully liable for 
any additional costs and all claims against the State which may arise due to errors, omissions and 
negligence of the Contractor or its subcontractors in performing the work. The Contractor shall 
certify any required plans, specifications, estimates and engineering data furnished by the 
Contractor’s team. 
 
All work by the Contractor shall be performed in a manner satisfactory to the State and in 
accordance with the established customs, practices, and procedures of the North Carolina 
Department of Transportation, and in conformity with the standards adopted by the American 
Association of State Highway Transportation Officials, and approved by the U.S. Secretary of 
Transportation as provided in Title 23, U.S. Code, Section 109 (b).  The decision of the Engineer 
shall control in all questions regarding location, design, and similar questions. 
 

NO CONTACT CLAUSE  
 
To ensure that information is distributed equitably to all short-listed Proposers, all questions and 
requests for information shall be directed to the State Contract Officer through the Interstate 
Maintenance e-mail address. This procedure precludes any Contractor, subcontractor, or 
representative, from contacting representatives of the Department, other State Agencies or 
Federal Agencies either by phone, e-mail or in person concerning this Interstate Maintenance 
Project. 
 
 

USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, Project Manager, and State are synonymous.    
 
Throughout this RFP and all documents referred to in the RFP, references to the Technical 
Proposal include all Technical Proposal supplemental information that may be submitted in 
response to a Best and Final Offer RFP. 
 
 

DESIGN REFERENCES 
 
Design references may be needed during the course of this contract.  Any design references 
developed and published by NCDOT or developed and published by other agencies and adopted 
for use by NCDOT may be obtained by contacting the Contract Office of the Project Services 
Unit.  Standard prices for materials, which the Department normally sells for a fee, will be in 
effect.  The Contractor is responsible for designing in accordance with the applicable documents 
and current revisions and supplements thereto.   
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DESIGN SUBMITTALS  
 
The Contractor will be responsible for submitting to the Department for approval all design work 
necessary to make emergency repairs or collision damage repairs except for bridge elements, 
retaining walls, and culverts greater in size than 54".  The Department will provide designs for 
bridge elements, retaining walls, and culverts greater in size than 54”.  The Contractor will be 
responsible for all traffic control plans and shop drawings.  Traffic control submittals shall be 
sealed by a Professional Engineer licensed in the State of North Carolina and submitted in 
accordance with the document entitled “Design-Build Submittal Guidelines”, which by reference 
is incorporated and made a part of this contract.  This document is available through the 
following website: 
 http://www.ncdot.org/doh/preconstruct/altern/design_build/default.html 
 
Design submittals will be reviewed within 10 working days from the date of receipt by NCDOT.  
All submittals shall be made simultaneously to the Engineer and the State Alternative Delivery 
Engineer. 
 

ETHICS POLICY 
 

Employees employed by the Contractor or subcontractors to provide services for this project 
shall comply with the Department’s ethics policy.  Failure to comply with the ethics policy will 
result in the employee's removal from the project and may result in removal of the Contractor 
from consideration on future Department contracts.  

 

GIFTS FROM VENDORS AND CONTRACTORS:  
(12-15-09)  

 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 
Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 
and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
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APPROVAL OF PERSONNEL                              
 

The Contractor shall not change team members or subcontractors identified in the Technical 
Proposal without written consent of the Engineer.  In addition, subcontractors not identified in 
the Statement of Qualifications or Technical Proposal shall not perform any work without 
written consent of the Engineer.  Through the life of the contract, the Department will have the 
right to approve or reject any personnel assigned to the project by the Contractor. 
 
Key Contractor team members, including prime contractor personnel and subcontractors, 
identified in the Statement of Qualifications shall not be modified in the Technical Proposal 
without written approval of the Department.  Any such request should be sent to: 

Randy Garris, PE 
NCDOT- Contract Standards and Development Unit 

Century Center-Building B 
1020 Birch Ridge Drive 

Raleigh, NC 27610 
 

The Contractor or any subcontractor which are employed to provide services for this project shall 
not discuss employment opportunities or engage the services of any person or persons, now in 
the employment of the State during the time of this contract, without written consent of the State. 
 

In the event of engagement, the Contractor or its subcontractors shall restrict such person or 
persons from working on any of the Contractor's contracted projects in which the person or 
persons were “formerly involved” while employed by the State.  The restriction period shall be 
for the duration of the contracted project with which the person was involved.  Former 
Involvement shall be defined as active participation in any of the following activities: 
 

Drafting the contract 
Defining the scope of the contract 
Selection of the Contractor 
Negotiation of the cost of the contract (including calculating manhours or fees); and  
Administration of the contract. 

 

An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 

Failure to comply with the terms stated above in this section may be justification for removing 
the Contractor from further consideration for this project and disqualification from submitting on 
future Department contracts. 
 
 
 

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS 
 
Technical and / or Price Proposals that do not adhere to all the requirements noted below 
may be considered non-responsive and may result in the Department not considering the 
Design-Build Team for award of the contract or reading their Price Proposal publicly. 
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GENERAL 
 
Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Wednesday, 
January 15, 2010, at the office of the State Contract Officer: 
 

Mr. Randy A. Garris, PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex Bldg. B 

Raleigh, NC 27610 
 

No Proposals will be accepted after the time specified. 
 
Proposals shall be submitted in 2 separate, sealed parcels containing the Technical Proposal in 
one and the Price Proposal in the other parcel. 
 

TECHNICAL PROPOSAL 
 

Technical Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly 
indicate the following information: 
 

Technical Proposal 
Submitted By: (Contractor’s name) 

WBS Number  42784 
Mecklenburg and Cabarrus Counties 

 I-85, I-77, I-485 & I-277 Interstate Maintenance Contract 
 

Technical Proposal Requirements 
15 Copies 

8 ½ inch by 11 inch pages 
Printed on one side only 

Double-spaced 
Font size 11 

No more than 50 pages 
 

 
 
 

PRICE PROPOSAL 
 

Price Proposals shall be submitted in a sealed package.  The outer wrapping will clearly indicate 
the following information:  
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Price Proposal 
Submitted by (Contractor’s Name) 

WBS Number 40682 
 Mecklenburg and Cabarrus Counties 

 I-85, I-77, I-485 & I-277 Interstate Maintenance Contract 
 

 

The Price Proposal shall be submitted by returning the Request for Proposals with the item 
sheets completed, and all required signatures and bonds.  Failure to execute the required 
documents may render the proposal non-responsive.  
 
 

EVALUATIONS 
 

Decisions based on cost alone will not establish the maintenance standards for the project.  
Technical Proposals shall address the elements of the routine maintenance of the project.  The 
Technical Review Committee will consider the understanding of the project, the anticipated 
problems and the solutions to those problems, in addition to other evaluation criteria identified 
herein.. 
 

The Contractor’s Technical Proposal shall be developed using narratives, tables, charts, plots, 
drawings and sketches as appropriate.  The purpose of the Technical Proposal is to document the 
Contractor's understanding of the project, their selection of appropriate subcontractors, and their 
approach for completing all maintenance and repair activities. 
 

The award of the Interstate Maintenance contract does not in any way imply that the Department 
accepts or approves the details of the Technical Proposal submitted by the Contractor.  The 
Technical Proposals will be evaluated in each of the following major categories: 
 

 EVALUATION FACTORS POINTS 
1. Management 20 
2. Responsiveness to Request for Proposal 40 
3. Maintenance of Traffic and Safety Plan 20 
4. Timeliness Requirements and Tracking 15 
5. Oral Interview 5 

 
 
 
 

TECHNICAL PROPOSAL EVALUATION CRITERIA 
 

1. Management – 20 points 
 

Interstate Maintenance Management – 20 points 
 

• Describe the Contractor’s concept of maintenance management.  The proposal shall 
identify key positions and subordinate organizational units.  The proposal shall also 
address overall staffing expectations to ensure that proper and timely maintenance 
and repair functions are completed.  Provide an organizational chart that illustrates 
the various subcontractors and key personnel. 
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• Provide a description of the proposed location of the Contractor’s office(s) and their 
respective responsibilities. 

• Describe how the Contractor’s team will interact with Department personnel, State 
Highway Patrol, Fire and Rescue, and other agencies as needed. 

• Describe the overall strengths of the Contractor’s organization, including 
subcontractors, and their ability to fulfill the requirements of this contract. 

• Descriptions of those categories of work that the Contractor anticipates will be self-
performed and those categories that will be performed by subcontractors. 

• Describe in general terms the resources that the Contractor’s team will have or make 
available for this project. 

 
2. Responsiveness to RFP – 40 points 
 

General - 15Points 
 

• Describe the Contractor’s understanding of the major components and issues 
surrounding this contract. 

• Describe in detail the Contractor’s definition of: 1) Capital Improvement, 2) Routine 
Maintenance.  Provide examples of work/projects of each. 

• Provide a brief description of the Contractor’s philosophy pertaining to: 1) Preventive 
Maintenance, 2) Reactive Maintenance. 

• Provide a brief description of the Contractor’s proposed plan for performing 
maintenance and repairs on the project.  This description shall include any items that 
the Contractor is responsible for that are not specifically mentioned in the RFP. 

• Describe any initial condition assessment that the Contractor has performed within 
the project limits, highlighting those work elements that are viewed as severely below 
the performance targets contained herein. 

• Describe innovative approaches that have been used on other projects or will be used 
to fulfill the maintenance needs throughout this project. 

• Describe the Contractor’s philosophy, abilities, and approach to assessing and 
collecting funds as third party claims. 

 
Quality Management - 15 Points  

 

• Describe how the Contractor’s team will ensure achievement of the performance 
criteria specified herein.  Include a narrative describing the Contractor’s 
understanding of the Department’s quality control philosophy. 

• Include a Quality Management Plan as discussed elsewhere in this RFP.  
• Describe the Contractor’s ability to assess maintenance needs, prioritize work 

activities, and proactively pursue asset improvements. 
• Describe the Contractor’s approach to overall quality control and quality assurance. 
• Describe how the Contractor will track and evaluate their performance. 
• Describe the reporting or tracking techniques that the Contractor will use to ensure 

timely and quality maintenance services on this project. 
• Describe the methods the Contractor will use to ensure quality across the large 

geographic area and diverse traffic conditions across this project. 

45



WBS 42784 General Mecklenburg and Cabarrus Counties    
     

• Describe any specific approaches, methods, or materials that will be used to provide 
long-term solutions to maintenance and repair problems in order to minimize the 
Department’s cost after the period of this contract.   

• Describe any additional warranties that the Contractor may offer other than those 
required herein. 

 
Minority & Women’s Business Enterprises and Small Businesses - 5 Points 

 

• Describe the Contractor’s approach to ensuring that MB/WB and Small Businesses 
will have opportunities to participate in the various aspects of the project. 

• Describe the Contractor’s commitment to maintaining a high level of MB/WB and 
Small Business involvement throughout the life of the contract. 

 

Natural Environmental Responsibility – 5 Points 
 

• Describe the Contractor’s approach to environmental concerns within the project. 
• Describe the Contractor’s understanding of the overall approach to permitting and 

their comfort level with obtaining any required permits. 
• Describe any Notice of Violations (NOV’s) or Immediate Corrective Actions (ICA’s) 

the Contractor has received and the disposition of any NOV’s or ICA’s. 
• Describe the Contractor’s approach to Sedimentation and Erosion Control for the 

project. 
 
3. Maintenance of Traffic and Safety Plan – 20 points 

 

Maintenance of Traffic 
 

• Describe the Contractor’s approach to any traffic control that will be used for each 
maintenance operation.  Describe how traffic will be maintained as appropriate and 
describe the Contractor’s understanding of the traffic control time restrictions noted 
elsewhere in the RFP. 

 

Safety Plan 
 

• Describe the safety considerations specific to the project. 
• Discuss the Contractor 's overall approach to safety. 

 
4. Timeliness Requirements and Tracking – 15 points 
 

• Describe the Contractor’s approach to meeting all timeliness requirements within this 
contract. 

• Describe the Contractor’s specific approach to the timeliness of emergency response. 
• Describe the Contractor’s approach to tracking and addressing customer service 

issues. 
• Describe the Contractor’s approach to tracking work progress and asset conditions. 

 

5. Oral Interview – 5 points 
 

• The Contractor’s team shall present a brief introduction of the project team and 
maintenance approach. 

• Introductory comments shall be held to no more than 20 minutes. 
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• The Department will use this interview to ask specific questions about the 
Contractor’s background, philosophies, and approach to the project. 

• Presentation, questions, and answers shall not exceed 75 minutes.  No more than 10 
people from the Contractor’s team may attend. 

• The Department will use the information presented in the oral interview to assist in 
the evaluation of the Technical Proposal. 

 
SELECTION PROCEDURE 

 

There will be a Technical Review Committee (TRC) composed of five or more senior personnel 
from involved engineering groups that will evaluate the Technical Proposal on the basis of the 
criteria provided in the Request For Proposals.   
 

The selection of the contractor will involve both technical quality and price. The Technical 
Proposals will be presented to the TRC for evaluation.  The TRC shall first determine whether 
the proposals are responsive to the requirements of the Request for Proposals.  The Department 
reserves the right to ask for clarification on any item in the Technical Proposal.  A written 
response to this request for clarification shall be provided to the Department prior to the opening 
of the Price Proposals.  The contents of the written response may affect the Technical Review 
Committee’s determination of the Technical Proposal’s responsiveness and/or the overall 
evaluation of the Technical Proposal.  If any commitments or clarifications provided in the 
written response conflict with the contents of the Technical Proposal, the contents of the written 
response will govern and be incorporated into the contract. 
 
Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in 
the Request for Proposals.  The TRC will submit an overall consensus Technical Proposal score 
for each contractor to the State Contract Officer.  
 
 

Quality Credit Evaluation Factors for Technical Proposals 
 
 

Management 20 
Responsiveness to Request for Proposal 40 
Maintenance of Traffic and Safety Plan 20 
Timeliness Requirements and Tracking 15 
Oral Interview 5 
Maximum Score 100 

 

The State Contract Officer will use a table based on the maximum quality credit percentage to 
assign a Quality Credit Percentage to each proposal based on the proposal’s overall technical 
score.  The maximum percentage for this project will be 20%. 
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      Quality Credit Percentage for Technical Proposals 
 

Technical Score Quality Credit (%) Technical Score Quality Credit (%) 
100 20 89 9 
99 19 88 8 
98 18 87 7 
97 17 86 6 
96 16 85 5 
95 15 84 4 
94 14 83 3 
93 13 82 2 
92 12 81 1 
91 11 80 0 
90 10     

 
The maximum Technical Score, including any extra credit given for warranties or 
guarantees, shall not exceed 100 points in determining the Quality Credit percentage. 
 
If any of the Technical Proposals were considered non-responsive, the State Contract Officer will 
notify those Contractors of that fact.  The State Contract Officer shall publicly open the sealed 
Price Proposals and multiply each Contractor’s Total Price Proposal for “Maintenance Services” 
by the Quality Credit Percentage earned by the Contractor’s Technical Proposal to obtain the 
Quality Value of each Contractor's Technical Proposal.  The Quality Value will then be 
subtracted from each Contractor's Total Price Proposal for “Total Contract Price” to obtain an 
Adjusted Price based upon Price and Quality combined.  Unless all Proposals are rejected, the 
Department will recommend to the State Board of Transportation that the Contractor having the 
lowest Adjusted Price be awarded the contract.  The cost of the maintenance contract will be the 
amount received as the Total Contract Price Proposal.  Quality credit percentage will include all 
bid items in the contract. 
 
The following table shows an example of the calculations involved in this process.   
 
An Example of Calculating Quality Adjusted Price Ranking 
 

Proposal Technical 
Score 

Quality 
Credit (%) 

Total 
Contract 

Price 
Proposal ($) 

Quality 
Value ($) 

Adjusted 
Price ($) 

A 95 15 3,000,000 450,000 2,550,000 
B 90 10 2,900,000 290,000 2,610,000 

   C * 90 10 2,800,000 280,000 2,520,000 
D 80 0 2,700,000 0 2,700,000 
E 70 0 2,600,000 0 2,600,000 

*  Successful Contractor – Contract Cost  $2,800,000 
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Opening of Price Proposals 
 
Prior to opening of price proposals, the Contract Officer will provide to each Proposer their 
technical score in a sealed envelope. The sealed envelope will contain that Proposer’s score only.  
 
At the time and date specified the Contract Officer will open the price proposals and calculate 
the percentage difference between the price proposals submitted and the Engineer’s Estimate.    
 
Should all of the price proposals be within an acceptable range or below the Engineer’s Estimate 
the Contract Officer will proceed to calculate the quality credit and publicly read the price 
proposal, technical score, and adjusted price as outlined in the selection procedure above. 
 
Should any one or more of the price proposals be within an acceptable range or below the 
Engineer’s Estimate and the remaining price proposals exceed an acceptable range of the 
Engineer’s Estimate the Contract Officer will go to a separate location to calculate the quality 
credit and determine if the Proposer with the lowest adjusted price is within an acceptable range 
of the Engineer’s Estimate. Should the price proposal of the Proposer with the lowest adjusted 
price be within an acceptable range of the Engineer’s Estimate or below the Engineer’s Estimate 
the Contract Officer will proceed to publicly read the price proposals, technical scores, and 
adjusted prices.  Should the price proposal of the Proposer with the lowest adjusted price exceed 
an acceptable range of the Engineer’s Estimate the Contract Officer will publicly read the price 
proposals only and the Department will then determine whether to proceed to request a Best and 
Final Offer (BAFO) as outlined below. 
 
Should all price proposals submitted exceed an acceptable range of the Engineer’s Estimate the 
Contract Officer will publicly read the price proposal only. The Department will then determine 
whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 
 
Provided the Department elects to proceed to request a BAFO, at the date and time specified, the 
Contract Officer will open the BAFO price proposals and proceed to publicly read all price 
proposals, technical scores and adjusted prices.  
 
Best and Final Offer   
 

 
In the event initial price proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously shortlisted teams.  Alternately, the Department may choose to redistribute to the 
shortlisted firms another RFP for the project with no amendments to the RFP scope. 
 

After receipt of the redistributed RFP, the Contractor has the option of changing their Technical 
Proposal details.  If the Contractor changes any component of the Technical Proposal, the TRC 
will review those amended components of the Technical Proposal and reevaluate the scores 
accordingly.  The Contractor shall highlight the changes to bring them to the Department’s 
attention.  A revised total score will be calculated, if appropriate, based on these amendments to 
the Technical Proposal. 
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Additional oral interviews will not be held.  The Contractor will submit both a revised Price 
Proposal and a revised Technical Proposal (if applicable) at the time, place, and date specified in 
the redistributed RFP. A revised Quality Credit Percentage (if required) and Adjusted Price will 
be determined elsewhere in the RFP.  This will constitute the Contractor’s Best and Final Offer.  
Award of the project may be made to the Proposer with the lowest adjusted price on this Best 
and Final Offer for the project. 
 

 
 

50



WBS 42784                                                            Scope of Work                       Mecklenburg and Cabarrus Counties 

*** SCOPE OF WORK *** 
 
OVERVIEW 
 
The requirements of this contract apply to interstate transportation facilities within the state road 
right of way. The Contractor shall manage and perform maintenance and repair activities 
associated with roadways, drainage, structures, roadside, vegetation and aesthetics, traffic 
services, emergency repairs and as otherwise contained herein.  The contractor shall also be 
responsible for any traffic control, design, shop drawings, and permits required to satisfy the 
duties required by this contract. 
 
The scope of work for this project shall include the management and performance of 
maintenance and repair activities on approximately 135 center-line miles of interstate highways.  
The project will include management and performance of routine maintenance of, and repairs to, 
I-85, I-77, I-277 and I-485 in Mecklenburg and Cabarrus Counties.    Should additional sections 
of Interstate or Interchanges be added throughout the life of the contract, the Contractor will be 
responsible for the management and performance of routine maintenance of, and repairs to those 
sections upon the final acceptance of the construction project by the Department.  Anticipated 
projects are listed in Cooperation between Contractors section of the Project Special Provisions. 

These activities shall be performed in accordance with the Manual of Uniform Traffic Control 
Devices and the North Carolina supplement thereto, NCDOT Maintenance Operations Manual, 
NCDOT Emergency Procedures Manual, 2006 NCDOT Standard Specifications for Roads and 
Structures Edition, NCDOT Construction Manual, 2006 Roadway Standard Drawings, Structure 
Standard Drawings, NCDOT Environmental Handbook, all Design Manuals, all AASHTO 
design references, NCHRP 350, Sedimentation and Erosion Control for Maintenance (and 
Construction) Manuals, Best Management Practices for Construction and Maintenance, 
Guardrail Manual, NCDOT Vegetation Management Manual, Culvert Repair Practices Manual, 
Drainage Manual, typical Special Provisions, and all other applicable manuals and provisions, 
which by reference are incorporated and made a part of this contract.   
 
The scope of this contract is not to bring all facilities up to current design standards.  However, if 
an asset must be replaced (e.g. guardrail end units, impact attenuators, sign structures, etc.) then 
that asset must be replaced in a manner such that current design standards are met. 
 
Areas of work required for this project shall include, but are not limited to, routine maintenance, 
minor repairs, collision damage repairs, and emergency repairs for the following items as 
detailed in the Performance Criteria or other provisions contained elsewhere in this RFP:  

 
1. Shoulder and Ditches 
2. Drainage 
3. Roadside 
4. Roadside Appurtenance 
5. Traffic  
6. Pavement 
7. Bridges 
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The Contractor shall manage all assets within the project limits that are not specifically excluded 
within this RFP.  The Contractor shall perform routine maintenance, minor repairs, collision 
damage repairs and emergency repair activities as necessary.  These maintenance activities will 
be performed at a frequency that ensures uniform and consistent compliance with the 
performance criteria and requirements specified herein. 
 
The project limits are further defined as follows: 
  

(a) All assets located within the controlled access fences of the transportation facilities, 
unless otherwise stated within. 

(b) All interchanges, crossovers and ramps to the point at which the ramp or loop intersects 
the crossing facility.   

(c) All overpasses that carry interstate traffic, including bridge deck, superstructure, 
substructure and channel and slope protection. 

(d) Maintenance of slope protection of all highway bridges over the interstate facilities.  
(e) Repair of any portion of bridges over the interstate facilities necessitated by damage 

from traffic travelling on the interstates. 
(f) All permanent drainage easements associated with the highway corridor including 

compliance with any permit requirements.  
(g) All Rest Area and Weigh Station roadways to the back of curb and the roadway 

drainage system (from entrance ramp through the parking area to exit ramp of the Rest 
Area).    

(h) Regulatory, Warning, Guide, and Facility (airport, railroad, commuter parking, rest 
area, welcome center) signs will be the responsibility of the Contractor. 

 
The Department will provide a recent Maintenance Condition Assessment of the existing 
facilities.  In addition, various as-built drawings are available for viewing at the Division 10 
office.  The Department in no way guarantees the accuracy or sufficiency of these documents 
and the Contractor shall be fully responsible for verifying the existing asset inventory to their 
own satisfaction. 
 
EXCLUSIONS 
 
This project specifically excludes: 
 

(a) Frontage roads 
(b) Repair or maintenance of Railroad and Pedestrian bridges and tunnels 
(c) Fog detection, closed circuit televisions, traffic counters, signal loops, Highway 

Advisory Radio (HAR) and Changeable Message Signs (CMS) and their structures 
and associated electronics, power and communication infrastructure.  

(d) Rest Area and Weigh Station Janitorial, Buildings, Equipment, and Grounds 
Maintenance.  Mowing at rest areas to the limit of the gore areas. 

(e) The installation and maintenance of LOGO signs, General Motorist Service signs, and 
informational safety signs for specific events (e.g. Lowe’s Motor Speedway).  

(f) NCDOT will perform Bridge, Culvert, roadside Sign Structure, Over Head Sign, and 
High Mast Light Pole Inspection in accordance with Department Standards and 
Specifications. NCDOT will also perform structural analyses when, as a result of 
routine or incident inspection, significant section loss is observed due to deterioration 
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or damage.  Nothing in this paragraph relieves the Contractor from its responsibility to 
make repairs deemed necessary as a result of the inspections. 

(g) Maintenance activities covered by a Municipal Agreement as provided by the 
Department. 

(h) All activities associated with Outdoor Advertising (ODA), Selective Vegetation 
Removal (SVR), and requests by utility companies to control vegetation with 
herbicides on the highway right-of-way. 

(i) Wildflower Program and beds 
(j) Right-of-Way Fence 
(k) Incident Management Assistance Patrols 
(l) Critical Finding Notices issued for bridge repairs or rehabilitation  
(m) Bridge decks, superstructure and substructure that do not carry interstate traffic except 

for emergency repairs. 
(n) Maintenance of noise walls, except for graffiti removal. 
(o) Capital Improvements typically include maintenance treatments such as the addition 

of thick surfacing, or the removal of part of the existing pavement structural layers and 
the addition of layers to restore or improve structural integrity and to increase the 
strength of the pavement. It is normally applied at the end of a pavement’s structural 
life, when the pavement’s problems are only structural of nature and no quality of 
service problem is anticipated in the medium to long term. Strengthening activities are 
divided into the following activity types: 

 
• REHABILITATION: Rehabilitation is most effective on pavements that are 

exhibiting signs of structural deterioration (alligator cracking and rutting, in 
particular) but not to such an extent that complete reconstruction (removal and 
replacement of the base and/or sub-base) will be more economical. 
Rehabilitation could include the reworking (but not removing) of the top 150 
mm of the existing pavement to form a uniform surface for the addition of new 
pavement layers. Rehabilitation increases the structural capacity of the 
pavement to a condition that is very near or equal to that of an equivalent new 
pavement.  

 
• RECONSTRUCTION: This is the removal of part (both bound and unbound  

layers) or all of the existing pavement layers and the construction of a new 
pavement. Reconstruction is appropriate when the pavement has structurally 
failed and the subgrade requires strengthening (including subdrainage 
construction) in order for the new pavement to perform properly. Since 
reconstruction consists of the removal of the structure of the existing 
pavement, it offers the opportunity to correct subgrade or base deficiencies, to 
slightly adjust the vertical geometry, to add drainage structures, etc. These 
options are not viable when the pavement is only rehabilitated. Reconstruction 
increases the structural capacity of the pavement to a level that is required for 
the medium to long term.  

 
• BRIDGES: This refers to the activities related to strengthen an under designed 

bridge to enable it to carry the required design loads. 
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(p)  Level of Service Improvements comprises activities that aim to improve the quality 

of service on roads with adequate remaining pavement structural life, but with an 
unacceptable quality of service. Improvements are normally applied to roads 
experiencing an unforeseen growth in traffic due to change in use of the road. These 
include measures of improving quality of service on existing roads such as relieving 
traffic congestion, road safety, road passability, etc. Improvement activities are 
divided into the following activity types: 

 
• CAPACITY: This comprises activities that retain the existing pavement, but 

increases the width over the total length of the section. These include partial 
widening and lane addition.  

• ALIGNMENT: This comprises activities that change the road geometry for 
part of a section, but that retain some of the existing pavement structure. 
These include local geometric improvements, and intersection improvements.  

• BRIDGES: This comprises activities that retain the existing bridge, but 
increases the width over the total length of the bridge. It also include all work 
related to improve the horizontal and vertical clearances over and under the 
bridge. 

 
DEFINITIONS  
 
Routine Maintenance is the restoration of an asset, including all its appurtenances, to meet 
acceptable performance criteria as contained herein.  Routine maintenance also includes all 
preventive maintenance activities. 
 
Routine maintenance is further defined as those treatments that are applied to a pavement, in 
order to keep the pavement functioning properly. As such, routine maintenance is sometimes 
referred to as “reactive maintenance.” This suggests that it is work that is performed as a reaction 
to a specific distress. Routine maintenance is performed on pavements as they begin to show 
signs of deterioration, but is generally considered to be a wasted effort on pavements that are 
severely distressed. 
 
Filling a pothole is an example of a routine maintenance activity: It cannot be scheduled before 
the pothole appears and it should not be left unattended once the pothole has developed. 
However, if there are too many potholes present, a more comprehensive repair may be needed. In 
addition to pothole repair, routine maintenance treatments applied to pavements include edge 
patching, crack sealing and filling, and shoulder repair. Routine maintenance activities are 
divided into the following activities types: 

• NON PAVEMENT: These include all the activities that are accomplished outside of the 
road surface, like clearing side drains & culverts, vegetation control, line-marking, road 
signs repair, guard rail repair, shoulder and ditch maintenance, etc.  

• PAVEMENT: These are activities responding to minor pavement defects caused by a 
combination of traffic and environmental effects, for example, crack sealing, patching, 
and edge repair. 

 
Preventive Maintenance activities are periodic maintenance treatments ideally applied on 
pavements prior to their manifestation of distresses. These treatments are intended to prolong the 
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life of a pavement by restoring (or maintaining) desirable properties while such measures are still 
cost-effective. Preventive maintenance can delay future deterioration, or correct existing 
distresses, therefore they can be classified in preventive or corrective (reduce deterioration 
progress, or correct existing deterioration producing a step in the distress curve). Preventive 
maintenance activities are divided into the following activity types: 

• PREVENTIVE TREATMENTS: This is the addition of a thin film of surfacing to 
improve surface integrity and waterproofing without increasing the strength of the 
pavement. Preventive maintenance treatments are most effective when they are applied to 
a surface that is intact (i.e., free from significant cracking or disintegration). Preventive 
treatments are not an effective means of addressing structural deterioration such as rutting 
and alligator cracking.  

• SHORT OVERLAYS: This is the addition of a thin surfacing to improve surface 
integrity and waterproofing, or to improve skid resistance, without increasing the strength 
of the pavement significantly. They are sometimes referred to as “functional overlays,” as 
they are intended to restore or enhance the ability of the roadway to serve its purpose 
(function), but do not increase the load-carrying capabilities of the structure. 

 
Minor Repairs are defined as repairs to return an asset to a structurally sound condition (e.g., no 
loss of strength, functionality), but may have minor section loss, cracking, etc.  Minor repairs 
include any activity intended to correct the effects of minor material deterioration by restoring 
the damaged component. 
 
Collision Damage Repairs are defined as any repairs necessitated by collision of any type 
vehicle with a portion of the transportation facilities.  Generally these will include third party 
claims to which the Contractor will be entitled as indicated elsewhere in this RFP. 
 
Emergency Repairs are defined as those repairs necessitated by a natural disaster or as deemed 
necessary through exposure via a routine inspection by either the Contractor or the NCDOT.  
Some of these will include third party claims to which the Contractor will be entitled as indicated 
elsewhere in this RFP. 
 
As with routine maintenance, emergency repairs are classified as “reactive" road activities due to 
unplanned circumstances. These circumstances are the result of natural phenomena such as flash 
floods, or damage caused due to accidents. Emergency Repairs are divided into the following 
activity types: 

• NON PAVEMENT: This comprises activities undertaken to clear a road that has been cut 
or blocked. Included under here are traffic accident removal, clearing debris, and 
repairing washouts.  

• PAVEMENT: This normally involves the repair of selected pavement areas that fail due 
to latent defects, thus enabling the rest of the pavement to achieve its anticipated design 
performance or life.  

• BRIDGE: This normally involves the repair of selected bridge elements that fail mostly 
due to latent defects, thus enabling the rest of the bridge to achieve its anticipated design 
performance or life. 

 
Note: The contractor is required to perform the aforementioned activities of routine 
maintenance, preventive maintenance, minor repairs, collision damage repairs, and emergency 
repairs.  In the event the contractor does not adequately perform these activities resulting in the 
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deterioration of an asset beyond its structural integrity or functionality, the contractor will be 
required to perform additional activities (i.e. capital improvements) to obtain structural integrity 
and/or functionality of the deteriorated asset. 
 
Typical routine maintenance activities that may be performed are shown below. This list of 
activities is not intended to be all inclusive as other activities may be needed in order to meet 
the specified performance criteria.  This list contains the Departments standard maintenance 
work functions; portions of the work function descriptions may not be required.  
 

2712 
Office 
Engineering HR 

Office Engineering activities including, but not limited to, engineering 
design of Asset items damaged by either vehicle accidents or 
natural disaster. 

2714 
Assessments 
and Inspections HR 

Employees engaged in field and office assessments and inspections 
of various highway assets, inspections are utilized to observe asset 
defects and plan and organize work activities. 

2800 Single Seal SY 

Application of one layer of asphalt emulsion followed by the 
application of one layer of aggregate material, which is subsequently 
rolled. 

2802 Double Seal SY 

Application of two alternating layers of asphalt emulsion and 
aggregate material, beginning with an asphalt emulsion layer.  Once 
in place, layer(s) are rolled. 

2804 Triple Seal SY 

Application of three alternating layers of asphalt emulsion and 
aggregate material, beginning with and asphalt emulsion layer.  
Once in place, layer(s) are rolled. 

2806 Slurry Seal SY 

Re-treatment of full surface width of a continuous section of roadway 
and/or shoulder surface with a thin (1/8 inch to 3/8-inch thickness) 
asphalt mixture of emulsion, fine aggregate and mineral fillers (Type 
I, II or III).  Treatment is used to seal minor cracking, replace surface 
fines and fill in slight imperfections to extend 
the pavement life. 

2808 Specialty Seals SY 
Application of seals including, but not limited to cape seals, 
macrosurfacing, etc. 

2810 Microsurface SY 

Re-treatment of partial or full surface width of a continuous section 
of roadway with a thin (3/8 inch to 1 inch thickness per layer) asphalt 
mixture of polymer-modified emulsion, fine aggregate and mineral 
fillers.  Treatment is used to fill in ruts, seal minor cracking, provide a 
friction surface and fill in minor surface imperfections to extend the 
pavement service life.  If treatment is placed in multiple lifts, the work  
accomplished should only be reported once for the total surface area 
re-treated. 

2812 
Hot Mix Asphalt 
Overlay T 

Resurfacing of a full width of a continuous section of asphalt or 
concrete roadway with an overlay of hot mix asphalt by mechanical 
spreader. Includes leveling of cross-section irregularities. 

2814 
Pavement 
Widening T 

Widening of roadway surface with asphalt including base where the 
widened portion becomes part of the travel way or shoulder. Also 
includes any back sloping, shoulder widening and necessary 
clearing, grubbing and disposal of any surplus material associated 
with the widening. 

2816 

Asphalt 
Pavement 
Repair / SY 

Asphalt surface patching or spot replacement with hot or cold mix 
asphalt materials, spray injection or AST patching with or without 
mechanical spreader. Includes  
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Patching pothole patching and repair of bridge approach surfaces. Also 
includes removal and disposal of unsatisfactory material. 

2818 

Full Depth 
Asphalt 
Pavement 
Repair T 

Repair of base or subgrade failure under asphalt surfaces by 
excavation and replacement of unsatisfactory material and wearing 
surface with hot mix asphalt or AST. Include removal and disposal of 
unsatisfactory material. 

2820 

Milling/Grinding 
Asphalt 
Pavement SY 

Milling or grinding asphalt pavement, including removal and disposal 
of surplus materials.  Not to include a leveling course of plant mix 
asphalt. 

2822 

Maintenance of 
Cracks and 
Joints in 
Pavement LML 

Routing, cleaning, filling of joints and/or cracks in Portland cement or 
asphalt pavement surfaces including edge joint with paved shoulder. 
Also includes trimming,burning, or blotting of excess material. 

2824 

Concrete 
Pavement 
Repair SY 

Replacement or patching of jointed and continuously reinforced PCC 
pavement and hot mix asphalt. Including temporary patching or 
potholes and/or leveling, jacking or under sealing PCC roadway 
surface by pumping material under slabs. 

2900 Grass Mowing SHM 
Clean-up mowing by machine of a grass-covered median, island, 
shoulder, slope, or other areas of the right of way. 

2904 
Turf 
Management ACR 

Broadcast herbicide application on cool and warm-season roadside 
turf grass for growth regulation, seedhead suppression, pre-
emergent and post-emergent broadleaf weed control, and control of 
annual and perennial problem grasses. 

2906 

Control of 
Invasive and 
Aquatic 
Species ACR 

Application of herbicide for the control of Kudzu, Japanese 
Knotweed, or other problem invasive weed species, as well as 
undesirable aquatic vegetation. 

2908 

Brush and Tree 
Control 
/Herbicides SHM 

Application of herbicide on woody vegetation.  Includes treatment of 
brush or other undesirable vegetation on or along fences and 
dormant stem treatment. 

2910 

Manual Brush 
and Tree 
Control SHM 

Manual cutting or removal of large brush and trees in the right of 
way. This would include the elimination of a blind curve or blocked 
sign by vegetation control. Trimming of a tree and disposal. 

2912 

Brush and Tree 
Control / 
Mechanical/ 
Other SHM 

Machine clearing of woods vegetation by the use of heavy duty 
mowers with extension arms, such as the motor grader mower, 
contour mower or similar machinery, to clean beyond the limits of 
clean-up mowing or to supplement clean-up mowing. 

2914 

Vegetation 
Management at 
Stationary 
Objects LF 

Manual clearing and/or herbicidal control of undesirable grass, 
weeds, underbrush, and small woody vegetative growth.  Includes 
control of vegetation at barriers, guardrails/cable guiderails, as well 
as on all types of paved or prepared surfaces. 

2916 

Roadside 
Vegetation 
Enhancement SY 

Initial planting and maintenance activities for enhanced roadside 
areas, including but not limited to plant beds/ornamental trees and 
shrubs, daylilies and other bulb-type plantings, wildflowers, native 
grasses/vegetation, clear zone improvement project areas, buffer 
screens and tree reforestation.  Also includes wildlife habitats, 
endangered species, the use of recycled/organic soil amendments in 
these types of plantings, and fire-ant control. This function excludes 
Rest Areas/ Welcome Centers and other State Facilities. 
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2918 

Seeding and 
Mulching and 
Fertilization ACR 

Seedbed preparation and application of lime, seed and initial 
fertilizer with Commercial or organic sources; straw-mulching and 
appropriate tacking agent and/or BFM's, sprigging, sodding, sod-
seeding, repair seeding, and follow up fertilizer topdressing. Includes 
ditch protection operations, installation, maintenance,or repair of any 
type of erosion control matting/blankets, including staking and  
appropriate tacking agent. 

2920 

Rest Areas & 
Welcome 
Centers 
Operations DOL 

Maintenance of the travelway, parking, and drainage within the rest-
area facility. Excludes sidewalks, grounds, and lighting. 

2922 BMP Retrofits EA 
Track construction and operational costs for BMP retrofits that are 
being installed as a requirement of the Department's NPDES permit. 

2924 

NPDES Mntc 
and Installation 
of Strmwtr 
BMPs EA 

Maintenance and installation of stormwater BMPs to satisfy NPDES 
permits. 

2926 
Maint of 
Strmwtr BMPs EA 

Track actual maintenance expenditures for BMPs that are installed 
as part of various construction projects as required by 401 
Certifications, buffer requirements, or state stormwater regulations. 

3102 

Removal of 
Hazards/Debris 
From ROW HR 

Includes clearing, removal, relocating, and/or disposal of any and all 
debris from ROW. 

3104 Litter Removal SHM 
Removal and disposal of refuse such as cans, bottles, paper, and 
trash from within the right of way. 

3108 
Drainage Ditch 
Maintenance SHM 

Repair, Maintenance, Reshaping of side ditches or slopes. Includes 
removal and disposal of surplus material. Also includes all erosion 
control measures including minor seeding and mulching. 

3110 Beaver Control DOL 
All costs related to the control of beavers.  To include dam removal, 
damage repair, trapping, training, and any other required activity. 

3112 

Shoulder 
Maintenance / 
Reconstruction SHM 

Repair, Maintenance, Reshaping of unpaved shoulders. Includes 
furnishing material and hauling and/or disposal of material. Also 
includes all required erosion control measures. 

3118 Install Barriers LF 

Installation of traffic barriers or guardrails.  Includes concrete 
barriers, cable guardrail, steel beam guardrail and all associated 
components. 

3120 

Repair / 
Maintain 
Barriers LF 

Maintenance, repair of traffic barriers or guardrails.  Includes 
concrete barriers, cable guardrail, steel beam guardrail and all 
associated components. 

3122 

Maintenance 
Repair and 
Replacement of 
Attenuators EA 

Installation, inspection, maintenance, repair or replacement of 
impact attenuators. 

3126 
Install Pipes 
(<=48") LF 

Installation, replacement of pipe culvert, furnished residential 
driveway pipe. Includes excavation, all necessary base/ pavement 
repairs. Also includes all erosion control measures including seeding 
and mulching. Also includes the installation of pipe liners. 

3128 
Maint/Repair 
Pipes (<=48") EA 

Maintenance or cleanout of pipe culverts.  Includes foundation 
material, backfilling, and necessary base and pavement repairs and 
end treatment.   Includes necessary clearing, grubbing and disposal 
of surplus material. 
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3130 

Install/ Maintain 
/ Repair of 
Misc. Drainage 
Structures EA 

Installation, construction, maintenance of pipe or aggregate 
underdrain, shoulder drain and downspouts, paved ditches, 
endwalls, curb, curb and gutter, manhole, drop inlet, catch basin. 
Includes excavation, backfilling and necessary base and  
pavement repairs. 

3132 
Sweep / Wash 
Roadway SHM 

Sweeping and/or washing the roadway with a truck or tractor 
mounted sweeper. 

3216 Channelization EA 
Installation, maintenance, modification or replacement of 
channelization islands. 

3218 

Curb and 
Gutter Inst and 
maint LF 

Installation, maintenance, modification or replacement of curb and 
gutter. 

3220 Preline LF All costs associated with a prelining operation 

3222 

Long Line 
Painted 
Pavement 
Markings LF 

The marking or remarking of pavement marking with paint for 
centerline or barrier lines, lane lines and edgelines onto new, 
existing or retreated pavements. 

3224 

Pavement 
Marking 
Removal LF 

The removal and disposal of any existing pavement marking 
material. 

3226 

Long Line 
Specialty 
Material 
Pavement 
Markings LF 

Installation of specialty material (I.e. thermoplastic, epoxy), 
centerlines, barrier lines, lane lines and edgelines onto new, existing 
or retreated pavements. 

3228 

Words and 
Symbols - 
Painted SF 

Marking or remarking of curb painting, pavement arrows, stop bars, 
crosswalks, Word markings and symbols for school and railroad 
crossings, and any misc marking with paint on a new, existing, or 
retreated pavement.  Painted reflectivemarkings on bridges are 
included. 

3230 

Words and 
Symbols - 
Specialty 
Materials SF 

Marking or remarking of curb painting, pavement arrows, stop bars, 
crosswalks, and any misc marking with specialty material (i.e. 
applied epoxy, pliant polymer, applied plastic) on a new, existing or 
retreated pavement.  Painted reflective markings on bridges are 
included. 

3232 

Install / 
Replace 
Pavement 
Markers EA 

The installation, repair, and replacement of all retroreflective raised 
or recessed pavement markers, lens, or castings. 

3244 
Temporary 
Traffic Control HR 

The installation, maintenance and repair of temporary detour signs, 
barricades, drums, cones, arrow boards, and portable message 
signs for scheduled detours and road closures. 

3250 

Install / 
Replace 
Ground 
Mounted Signs SF 

The installation or replacement of ground mounted signs including, 
replacement of sign assemblies, overlays, trailblazing, delineators, 
and historical markers including the construction of any footing or 
foundation. 

3252 
Repair Ground 
Mounted Signs EA 

The repair of ground mounted signs, including sign face cleaning, 
post straightening,bolt replacement, repair and inspection of sign 
assemblies, overlays, trailblazing, delineators, and historical 
markers.  
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3254 

Install / 
Replace 
Overhead 
Signs SF 

The installation or replacement of overhead signs including overlays, 
and/or the construction of any footing or foundation.. 

3256 

Repair 
Overhead 
Signs EA 

The repair of overhead signs and/or overlays including sign face 
cleaning, bolt or Rivet replacement.  

3302 

Maintain / 
Repair NON 
NBIS > 48" up 
to NBIS 
Structures LF 

Maintenance or repair of pipe culverts greater than 48" in diameter.  
Includes excavation, foundation material, backfilling and necessary 
base and pavement repairs and repairs to end treatment.  Also 
includes the cleaning out of pipe and box culverts. Also includes the 
installation of pipe liners.  Does not include any work done to 
National Bridge Inspection Standards (NBIS) Structures. 

3306 

Maintain 
Concrete 
Superstructure 
Components SF 

Maintenance or Repair of any Concrete Bridge Superstructure 
element and includes either reinforced or pre-stressed items.  
Maintenance or repair to reinforced or pre-stressed concrete beams, 
box beams, diaphragms, girders, or other miscellaneous concrete 
superstructure element due to deterioration.  Includes installing 
saddles, curtain walls or any other superstructure bridge element. 
Includes concrete barrier rail maintenance and repair. 

3308 

Maint. Of Steel 
Plate Bridge 
Joints LF 

Miscellaneous repairs to steel expansion joints such as grouting 
anchors,fabricating, welding additional anchors, replacing springs, 
bolts, etc.  Includes finger joints. 

3310 

Maintenance/R
epair/Replacem
ent of Standard 
Bridge 
Expansion 
Joints LF 

Maintenance, Repair, Replacement or Cleaning of standard bridge 
deck expansion joints including compression seals, pourable joints, 
joints with closed cell foam material or other miscellaneous 
expansion joints.  Includes cleaning joints, removal and replacing 
existing compression joint seals or poured material with close cell  
foam material and replacement of expansion material in pourable 
joints with compression seals. 

3312 

Maint/Replace/
Repair Modular 
Bridge Joints LF 

Maintenance, Repair, or Replacement of Modular Bridge joints.  
Includes total replacement or miscellaneous repairs to various 
prefabricated expansion joint devices. 

3314 

Maintain Steel 
Superstructure 
Components LF 

Maintenance or Repair of any Steel Bridge Superstructure element.  
Maintenance, repair, or replacement of steel beams, stringers, floor 
beams, diaphragms, steel truss members, or other miscellaneous 
steel superstructure elements due to deterioration. 

3318 

Maint to 
Concrete 
Handrail LF 

Maintenance or repairs to concrete bridge handrails, posts, and post 
brackets due to poor condition, or damage.  Includes repair with 
concrete and painting with a reflective coating. 

3320 

Maint to 
Aluminum 
Handrail LF 

Maintenance or repairs to aluminum bridge handrails due to poor 
condition, or damage. 

3322 
Maint to Steel 
Handrail LF 

Maintenance or repairs to steel bridge handrails, posts, post 
brackets, and steel curbs. Includes maintenance painting, 
replacement of bolts, etc. 

3326 
Maintain 
Concrete Deck SF 

Removal of deteriorated concrete and repair of concrete bridge 
floors. Also includes the application of epoxy seals and crack 
sealing. 

3332 

Maint Drainage 
System - 
Bridge LF 

Miscellaneous repair of drainage system due to deterioration and 
clogging. Includes cleaning debris from deck drains; cleaning and 
repair of deck scuppers; cleaning, repair, or partial replacement of 
closed pipe drainage systems, etc. 
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3334 
Bridge 
Bearings EA 

Maintenance, repair, replacement, or servicing of all types of bridge 
bearings.Includes POT, fixed, elastomeric, or any other type of 
bridge bearing. 

3348 

Maintain 
Concrete 
Substructure 
Components LF 

Maintain, Repair or Replacement of Concrete Bridge Substructure 
items.  Includes miscellaneous repair or replacement of reinforced or 
pre-stressed concrete piles/columns, caps due to deterioration. 
Includes removal and replacement of substructure items, including 
patching, sealing, epoxy injection guniting, crack sealing or jacketing 
of piles or columns/caps or driving additional piles, etc. 

3350 

Maint R C 
Wings and 
Walls SF 

Repairs to reinforced concrete walls-wing, breast, head, retaining 
including patching,crack sealing, tiebacks, etc. 

3352 
Maint Slope 
Protection SF 

Repairs to slope and shore protection devices including concrete 
and stone riprap,timber, steel, and concrete sheeting, and the 
placement of flow able fill.  Also, includes placing additional shore 
protection devices such as driving sheeting at end bents 

3353 

Maintenance or 
Repair of 
Concrete 
Bridge 
Approach Slab EA 

Replacement, repair, or maintenance of bridge approach slab. 
Includes mudjacking,or backfilling voids under the slab. 

3354 

Maintain Steel 
Substructure 
Components LF 

Maintain, Repair or Replacement of Steel Bridge Substructure items.  
Includes miscellaneous repair or replacement of steel piles/columns, 
caps due to deterioration. Includes removal and replacement of 
substructure steel items, including strengthening, placing cathodic 
protection system, repairs to steel bracing,or jacketing of piles or 
columns with concrete or driving additional piles, etc.  
Does not include painting. 

3358 
Graffiti 
Removal SF 

Removal of Graffiti from any visible surface within selected routes. 
This includes;Noise Walls, Bridge Appurtenances, Concrete 
Barriers, etc. 

3360 

Maintenance of 
Structural Walls 
& Tunnels SF 

Maintenance or repair of structural walls or tunnels, including any 
repairs to Mechanically Stabilized Earth (MSE) walls or rubble 
masonry walls or wing walls, breast walls, or piers. 

3366 
Drift and Debris 
Removal HR 

Removal of all debris obstructing normal channel flow.  Includes 
removal of debris from concrete and metal culverts.  Includes all cost 
associated with the removal and appropriate disposal of debris. 

3368 

Installation and 
Replacement of 
NBIS Pipes 
and Culverts LF 

Installation or replacement of pipe & box culverts that qualify as 
structures under the National Bridge Inspection Standards (NBIS), 
and includes replacement of pipe culverts, and extensions to 
existing pipe culverts.  Includes excavation, foundation material, 
backfilling and necessary base and pavement repairs and end 
treatment. 

3370 

Maintenance 
and Repair of 
NBIS Pipes 
and Culverts LF 

Maintenance or Repair of pipe or box culverts that qualify as 
structures under the National Bridge Inspection Standards (NBIS).  
Includes excavation, foundation material, backfilling and necessary 
base and pavement repairs and repairs to end treatment.  Also 
includes the cleaning out of pipe and box culverts.  Also includes 
the installation of pipe liners. 

3376 
Clean/Wash 
Bridge Decks SF Sweeping and washing of bridge decks. 
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WORK PLANS AND REPORTS 
 

The following plans are required of the Contractor at various times during the contract. Failure to 
submit any of the required documents listed below will result in an impact to the monthly 
payments to the Contractor until the acceptable documents are received by NCDOT.  
 
Quality Management Plan 

 
A Quality Management Plan shall be delivered as a part of the Technical proposal.  The Quality 
Management Plan shall describe in detail how the Contractor shall monitor its own performance 
to ensure that the Performance Criteria are to be achieved.  The Quality Management Plan shall 
define the procedures to ensure that all work meets or exceeds the Performance Criteria 
contained herein.  The Quality Management Plan shall incorporate reporting procedures 
compatible with the NCDOT’s Maintenance Management System (MMS) to ensure approval of 
proposed work, services and products.  
 
Quality Management Reports 
 
The Contractor shall furnish electronic quality management reports, prepared as a result of the 
Quality management plan monitoring.  These reports will compare the annual work plan to the 
actual work accomplished for each element, for the six month assessment period.  This report 
shall be provided by the 15th of the following month after each assessment period.   

 
Annual Work Plan   
 
No later than 60 days after the Notice of Award, the Contractor shall deliver to the Department 
an Annual Work Plan, in form and substance satisfactory to the Department, covering the first 
calendar year of the contract period. The Annual Work Plan shall be broken down by month and 
by work element, and shall describe the expected work for the upcoming year.  The Annual 
Work Plan shall include a budget broken down by work element. In preparing the Annual Work 
Plan, the Contractor shall consult and coordinate with appropriate Department staff, as 
necessary. An Annual Work Plan shall be presented to the Department no later than the 1st of 
January, each year for the duration of the contract.  The new Annual Work Plan shall also 
include expenditures for each work element for the prior year.  In lieu of actual dollars expended, 
the expenditures for each work element shall be shown as a percentage of the total expenditures 
for that year.  The Annual Work Plan may be revised as a result of the assessment. 
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Monthly Report 
 
No later than the 15th of each month, the Contractor shall deliver to the Department a Monthly 
Report covering the prior month’s activities and accomplishments. The Monthly Report shall 
quantify all work accomplished by unit of measure for each specific element type and current 
Department function codes, reported by location, and county.  The information shall also include 
mile marker, direction, GPS coordinates, length, size, type and resulting condition.  This report 
shall be delivered in an electronic format compatible with the NCDOT Maintenance 
Management System (MMS). The Contractor is not responsible for interacting with the MMS 
other than to provide the above information in a format compatible with MMS.  The Department 
will provide the typical format that shall be used upon award of the contract. 
 
The Contractor shall also provide monthly expenditures for each subcontractor to include 
MB/WB and Small Business Enterprises.  Also, the Contractor shall provide monthly 
expenditures for reimbursable third party claims. 

 
Monthly Work Plan 
 
The Contractor shall provide a detailed Monthly Work Plan by the first working day of the 
month.  The Work Plan shall designate the intended work to be performed during the month.  
The Contractor shall include any planned lane closures in this Work Plan.  The Contractor shall 
meet with the Engineer weekly to review Work Plan. 
 
Emergency Response Plan 
 
The Contractor shall prepare and furnish to the Department for its review and approval an 
Emergency Response Plan within 30 days after the Notice of Award.  This plan shall outline the 
Contractor’s response procedures in the event of an emergency, collision damage, and adverse 
weather conditions including hurricanes, rain, snow, ice, flooding and fog.  The plan shall 
address the Contractor’s coordination procedures with the Department, the State Highway Patrol 
and other emergency personnel during emergency events.   
  
 

 

EMERGENCY PREPARATION RESPONSE 

In the event of a natural or manmade disaster in the Charlotte area, the contractor shall cooperate 
with the Department and participate in disaster exercises.  The contractor may also be required to 
furnish its forces (to include subcontractors) to supplement the Department’s forces.  Typical 
disaster exercises would include, but not be limited to, hurricane preparedness exercises, 
evacuation planning and evacuation drills or table top exercises.  Contractor personnel would be 
expected to participate in the planning and table top drilling of these events at no additional 
charge to the Department. 
 
In the event that the Department directs the contractor to mobilize services or equipment during a 
drill or an actual event, such services and equipment will be deemed as Extra Work and paid for 
in accordance with Article 104-8(A) of the Standard Specifications.  In the event of a Federal 
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Declaration disaster, all reimbursement to the contract will be in accordance with the Damage 
Reimbursement Section of the Project Special Provisions in this contract. 
 
INCIDENT RESPONSE 

The Department will continue to utilize existing Incident Management Assistance Patrols during 
this contract.  The Contractor will not be responsible for responding to abandoned vehicles, 
traffic accidents, or other shoulder or lane-blocking incidents except as may be set forth 
elsewhere in this RFP. 
 
The Contractor shall immediately notify the Department’s MRTMC and the Engineer of all 
traffic slowing incidents that are discovered during the course of their work or are caused by the 
Contractor's operations. 
  

PERMITS 

The Contractor is responsible for preparing all documents and obtaining any and all permits, 
including those for navigable waterways, necessary to complete the work required in this 
contract.   

TRAFFIC CONTROL  

The Contractor shall maintain traffic in accordance with the 2006 Standard Specifications, 
Roadway Standard Drawings, the Manual of Uniform Traffic Control Devices (MUTCD), the 
NCDOT Supplement to the MUTCD, and the following provisions: 

 
Traffic Control Plan (TCP) 

 
Prior to commencing an activity that will restrict or divert traffic, including lane closures and 
detours, the Contractor shall prepare, and furnish to the Department for review and approval a 
Traffic Control Plan.  Lane Closures are required in accordance with the 2006 Standard 
Specifications, Roadway Standard Drawings, the Manual of Uniform Traffic Control Devices 
(MUTCD), the NCDOT Supplement to the MUTCD unless you obtain approval from the 
Engineer.  A standard Traffic Control Plan may be prepared and pre-approved for each typical 
operation.  The NCDOT Work Zone Traffic Control Unit website contains information necessary 
for the proper development of these plans.  In addition, standard traffic control plans for typical 
operations may be available for use.   
 
As required by the approved TCP, the Contractor shall provide, install, maintain such temporary 
barrier, pavement markings, lights, signs and other devices and take such other protective 
measures as are necessary to prevent accidents, damage or injury to the public, and as required 
by the Traffic Control Plan and the Manuals, Standards and Procedures. 
 
Notification of Planned Work 
Planned lane closures shall be included in the Monthly Work Plan.  In addition, the Contractor 
shall notify the Engineer, the MRTMC, and update the Travelers information Management 
Systems (TIMS) at least 8 hours before a planned lane closure is installed and notify the 
designated MRTMC and update TIMS within 30 minutes after the planned lane closure is 
removed. If the Contractor is found to have installed a lane closure without notifying MRTMC, 
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NCDOT may require the Contractor to immediately remove the lane closure and may require the 
Contractor to refrain from installing all planned lane closures until such time as the Contractor 
can demonstrate to NCDOT that the Contractor can fully comply with these notification 
requirements.   

 
Time Restrictions 
 
No road closures are allowed unless authorized by the Engineer.  The time restrictions listed 
below apply to planned lane and shoulder closures only. The Contractor shall not install, 
maintain or remove any traffic control device required for narrowing or closing a lane or 
shoulder during the times listed below.  Lane closures for emergency response are not subject to 
these time restrictions.  An intermediate contract time applies to lane narrowing, lane 
closing, shoulder closing, and holiday and event restrictions.   
 
 
HAZARDOUS WASTE REMOVAL 

The Contractor shall dispose of, or cause the disposal of dead animals, and all waste, residue, 
debris, materials and supplies (including paints, herbicides and chemicals), foliage clippings, and 
other waste materials produced or generated by the Contractor under this contract. 
 
The Contractor shall use, contain, store and dispose of all hazardous substances employed in 
connection with this contract in accordance with all applicable Federal, State and Local Laws, 
Regulations and Ordinances. 
 
Unknown hazardous materials that may exist with the project limits will be handled in 
accordance with Article 107-26 of 2006 Standard Specifications. 

 
With respect to Asset Maintenance Services relating to bridge structures that have existing 
coatings that include Hazardous Substances, such as lead, chromium and cadmium, the 
Contractor shall, where required, remove, handle, store, transport and dispose of such Hazardous 
Substances in accordance with applicable Federal, State and Local Laws, Regulations, and 
Ordinances.   
 
 
CLEAN-UP MOWING 
 
Description of the Work - The work includes clean-up mowing and guardrail and roadside 
appurtenances trimming, on I-77, I-85, I-485 and I-277 in Mecklenburg County and I-85 in 
Cabarrus County.  Mowing is not Performance Based and shall be performed as follows: 
 
General 
The Contractor shall provide qualified and trained personnel capable to satisfy all the 
requirements of this contract.  At least one (1) English speaking employee must be on site at all 
times. The Contractor is to make a review of the contract requirements for work included herein 
and in conjunction with actual job site conditions.  While on duty, Contractor’s personnel shall 
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work consistently on the duties as described herein.  The Contractor shall at all times have a 
supervisor with the mowing crews. 
 
Trimming will be performed along all guardrails, plant beds, sound walls and to the bottom of 
roadside ditches adjacent to these areas where not accessible with tractor or extension arm 
mower. As well as all areas in front of directional or informational signs. 

 
The Contractor or his employees shall not pile dead grass clippings on drainage structures within 
the right-of-ways. If this condition is found, it will be the Contractor’s responsibility to remove 
said vegetation and clean the interior of the drain that was covered. If the Contractor fails to 
clean the area in question, then NCDOT will have the area cleaned and deduct the cost from the 
Contractor next invoice. 

 
If after the Contractor finishes a section and the next review finds damages to any of NCDOT’s 
assets, it will be the Contractor’s responsibility to make repairs and replace in kind to NCDOT 
standards at no cost to the Department.  
 
The Contractor shall complete mowing one (1) area prior to moving to the next.  For example, 
the contractor will not be allowed to mow all of I-485 outerbelt shoulder without mowing the 
median and innerbelt shoulder as you progress around the loop. 
 
In the event a road rehabilitation or improvement project is under construction or will be under 
construction where cleaning is scheduled, that portion of cleaning cycle will be deleted from the 
appropriate list at the direction of the Department.  The section(s) of roads deleted may be re-
entered at the first scheduled cycle following completion of the road rehabilitation or 
improvement project. 
 
Inspection 
All work shall be subject to inspection by the Engineer at any time.  Routinely, the engineer or 
designated representative will make periodic (next day) inspections of the completed work.  It 
will be the responsibility of the Contractor to keep the Engineer informed of his/her proposed 
work plan and to submit written reports of work accomplished on a frequency to be determined 
by the Engineer. 
 
 
 
Basis of Acceptance 
 
It is intended that the work will be completed in a neat, workmanlike manner.  Gapped, rolled 
down, or uncut areas will not be considered acceptable.  The contractor will be required to re-
mow unacceptable areas, at no additional cost to the Department. 
 
The Contractor or his employees shall not pile dead grass clippings on drainage structures within 
the right-of-ways. If this condition is found, it will be the Contractor’s responsibility to remove 
said vegetation and clean the interior of the drain that was covered. If the Contractor fails to 
clean the area in question, then NCDOT will have the area cleaned and deduct the cost from the 
Contractor next invoice. 
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If after the Contractor finishes a section and subsequent inspections reveal damages to any of 
NCDOT’s assets, it will be the Contractor’s responsibility to make repairs and replace in kind to 
NCDOT standards at no cost to the Department.  
 
 
Basis of Payment and Method of Measurement 
The quantity of clean-up mowing will be paid for at the contract unit price per shoulder mile for 
mowing of the respective routes. 
 
Shoulder mile unit prices will be full compensation for all work, including but not limited to 
supervision, labor, transportation, fuels, lubricants, repair parts, equipment, machinery, and tools. 
 
Highway mileages for clean-up mowing will be determined from NCDOT county maintenance 
maps, except in the case of dispute or obvious error, when actual mileage shall be measured.  
Normally, one map mile of two-lane or multi-lane undivided highway shall equal two (2) 
shoulder miles, and one map mile of multi-lane divided highway with grassed median shall equal 
four (4) shoulder miles, one map mile of multi-lane concrete median barrier wall divided 
highway shall equal two (2) shoulder miles  
 
Intermediate Completion Times:  I-77 and I-85   
Should the Contractor fail to complete the work in a timely manner (6 weeks per cycle), NCDOT 
reserves the right to complete the work and back-charge the Contractor for said work or assess a 
Liquidated Damage penalty of Two Hundred and Fifty Dollars ($250.00) per day whichever is 
greater.   
 
Intermediate Completion Times:  I-485   
Should the Contractor fail to complete the work in a timely manner (6 weeks per cycle), NCDOT 
reserves the right to complete the work and back-charge the Contractor for said work or assess a 
Liquidated Damage penalty of Two Hundred and Fifty Dollars ($250.00) per day whichever is 
greater. 
 
Intermediate Completion Times:  I-277   
Should the Contractor fail to complete the work in a timely manner (4 weeks per cycle), NCDOT 
reserves the right to complete the work and back-charge the Contractor for said work or assess a 
Liquidated Damage penalty of Two Hundred and Fifty Dollars ($250.00) per day whichever is 
greater. 
 
When mowing operations encroach on travel lanes and a truck mounted impact attenuator 
(TMIA) is used, the TMIA shall pass the NCHRP 350 Test Level III (62.5 mph) crash test for 
work zone traffic control devices. 
 
Use Truck Mounted Impact Attenuators, which are on the North Carolina Department of 
Transportation’s Approved Products List or are Traffic-qualified by the Traffic Control Section. 
For more information on the Traffic-qualification process, contact the Traffic Control Section at 
Century Center Building B, 1020 Birch Ridge Dr, Raleigh, NC 27610, 919-250-4151, or see the 
approved products list on NCDOT web site at:  
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“www.doh.dot.state.nc.us/preconstruct/traffic/congestion/TC/products.htm” 
 
No additional compensation will be made for this mowing. At the contractor’s option, and 
subject to the approval of the Engineer, the contractor may propose other methods or mower 
configurations, widths, etc. to mow the median shoulder in lieu of providing Traffic Control 
Devices; however, no additional compensation will be provided as it will be considered clean 
up mowing. 
 
Mowing Height for this contract shall be    6   inches for I-77, I-85 and I-485.   
Mowing Height for this contract shall be    4   inches for I-277.   
 
Recommended Equipment     I-77 & I-85:   60” - 90” Mowers  
                                   15'   Mowers  
 
                 I-485:  60” - 90” Mowers  
                                  15'   Mowers  
        
        I-277:    Zero Turn Mowers or comparable finish mower  
     
Mowing operations shall be conducted so as to avoid collected bags of litter or other large items.   
 
It shall be the Contactor’s responsibility to have available, prior to award of Contract, sufficient 
equipment and personnel to perform the mowing operations of this Contract. Mowers shall be 
equipped with shields, which preclude foreign objects from being thrown from the cutting 
enclosures. 

 
All of the Contractor’s equipment must have their Company’s logo on each piece of equipment 
used on this project. 
 
LITTER REMOVAL 
 
Description of the Work - The work includes litter removal, on I-77, I-85, I-485 and I-277 in 
Mecklenburg County and I-85 in Cabarrus County. Note: Litter Removal is not Performance 
Based and shall be performed as follows 
 
General 
The Contractor shall provide qualified and trained personnel capable to satisfy all the 
requirements of this contract.  At least one (1) English speaking employee must be on site at all 
times. The Contractor is to make a review of the contract requirements for work included herein 
and in conjunction with actual job site conditions.  While on duty, Contractor’s personnel shall 
work consistently on the duties as described herein. 
Note: The Contractor shall at all times have a supervisor with the litter removal crews. 
 
Inspection 
All work shall be subject to inspection by the Engineer at any time.  Routinely, the engineer or 
designated representative will make periodic (next day) inspections of the completed work.  It 
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will be the responsibility of the Contractor to keep the Engineer informed of his/her proposed 
work plan and to submit written reports of work accomplished on a frequency to be determined 
by the Engineer. 
 
Basis of Acceptance 
It is intended that the work will be completed in a neat, workmanlike manner.  Areas where litter 
is not completely removed, or is left in the adjoining wood line and still visible from the travel 
way, will not be considered acceptable.  The contractor will be required to remove litter in the 
unacceptable areas, at no additional cost to the Department. 
 
 
Basis of Payment and Method of Measurement   
The quantity of litter removal will be paid for at the contract unit price per shoulder mile for 
Litter Removal for the respective routes. 
 
Shoulder mile unit prices will be full compensation for all work, including but not limited to 
supervision, labor, transportation, equipment, tools, trash bags, and dumping fees necessary for 
the prosecution and completion of the work. 
 
Highway mileages for litter removal will be determined from NCDOT county maintenance 
maps, except in the case of dispute or obvious error, when actual mileage shall be measured.  
Normally, one map mile of two-lane or multi-lane undivided highway shall equal two (2) 
shoulder miles, and one map mile of multi-lane divided highway with grassed median shall equal 
four (4) shoulder miles, one map mile of multi-lane concrete median barrier wall divided 
highway shall equal two (2) shoulder miles (Litter crews not allowed against median concrete 
barrier wall). 
 
Intermediate Completion Times: For all Routes   
Should the Contractor fail to complete the work in a timely manner (4 weeks per cycle), NCDOT 
reserves the right to complete the work and back-charge the Contractor for said work or assess a 
Liquidated Damage penalty of Two Hundred and Fifty Dollars ($250.00) per day whichever is 
greater. 
 
The Contractor has seven (7) days to commence Litter Removal operations upon notification of 
the Engineer. Liquidated Damages for not complying with this contract time is Two Hundred and 
Fifty Dollars ($250.00) per day. 
 
 
The Contractor shall remove all bags and piles of refuse by the end of the work day unless 
approved by the project manager or his/her representative.  Liquidated Damages for failure to 
comply with litter removal are Two Hundred and Fifty Dollars ($250.00) per day. 
 
 
Removal and Disposal of Debris 
Removal and disposal of all materials shall be the responsibility of the Contractor.  Disposal of 
the materials shall be done in either a public or private sanitary landfill approved by the State of 
North Carolina Solid Waste Management Division. Work will be suspended if contractor is 
charged with illegal dumping. 
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Stockpiling of debris on the right-of-way shall not be permitted.  all cost involved with the 
disposal of the swept or picked-up materials shall be included in the contract unit price. 
 
The Contractor shall provide adequate personnel and materials (litterbags) to remove litter and 
debris on all areas of the right-of-way or controlled access.  This includes the mowing areas as 
well as non mowing areas. 
 
Litter or debris may consist of varied sizes of bottles, cans, paper, tires, tire pieces, lumber, 
vehicle parts, metal junk, brush, and other items not considered normal to the right-of-way.  
Larger debris shall be removed and consists of but not limited to tires, pieces of tires, lumber, 
metals of all kinds, household furnishings of all kinds, truck bed liners, vehicle parts, cardboard 
boxes, buckets, barrels, ladders, etc. 
 
Areas of excessive, unsightly litter will fall under performance criteria of Roadway Obstructions.  
 
All litter/debris shall be removed from the right-of-ways prior to the end of each day.  
Uncollected storage or stock pilling of litter/debris (piles of litterbags, tires, tire debris, etc,) will 
not be permitted.  The Contractor will not be allowed to use NCDOT accounts at the landfills nor 
be allowed to dispose of the litter and debris in NCDOT trash containers.  Vehicles for litter 
removal activities shall at all times be parked off the pavement as close to the right-of-way fence 
as possible. 
 
All collected litter and debris shall be containerized immediately and kept, at all times, off of the 
traveled portions, shoulders, and right-of-ways (including paved shoulders).  Any debris that is 
not removed before mowing and is shredded by the mowers must still be removed. 
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*** PERFORMANCE CRITERIA AND CONTRACT PAYMENT *** 
 
PERFORMANCE CRITERIA  
  

The performance criteria and target ratings are shown in Tables 1 – 7.  Each table represents a 
“component” of the overall Maintenance Condition Assessment (MCA).   Each row within each 
table represents an “element” of that component.  Each element has associated performance 
criteria that will be used to determine the performance rating for that element.  Next to the 
element name, the weight of that element within the component is shown in parentheses.  
 
EVALUATION PROCEDURES 
 
An initial Maintenance Condition Assessment will be performed by the Department and 
provided to the prospective contractors prior to the submission of Proposals. 
 
A new condition assessment will be made by Department personnel every six months with the 
exception of the first assessment period.  The first assessment term will begin April 1, 2010 and 
will be for a nine month period.  Each assessment will be completed incrementally and will 
occur randomly throughout the project limits. Throughout the remainder of the contract, 
assessments will occur once in every 6-month period beginning each January 1st and July 1st.   
 
Linear samples along with inventory samples will be made in sufficient quantity to ensure 95% 
confidence (+/- 5%) that the samples represent the condition of assets throughout the entire 
project limits.   Approximately 20% of these random linear samples will occur on ramps in order 
to ensure the maintenance conditions of the ramps are adequately represented within the project 
limits as well. Gross deficiencies will be brought to the Contractor’s attention as soon as is 
practicable during or each assessment. 
 
Upon request, specific sample data will be made available to the Contractor within 14 calendar 
days following notification of the condition assessment results.  The Contractor may dispute 
element ratings only through the Dispute Resolution Process as defined in the Project Special 
Provisions. Such dispute shall be made within 30 calendar days of notification of the condition 
assessment results.  The amount of the partial payment calculated in accordance with the 
procedures outlined herein will continue notwithstanding any time that elapses during dispute 
resolution.  If through dispute resolution, any element rating is revised, the partial payment will 
be re-calculated and the amount of the change in the partial payment amount will be returned to 
the Contractor with the next month’s partial payment. 
 
MAINTENANCE CONDITION ASSESSMENT (MCA) RATING 
 
The element ratings are weighted in Tables 1 – 7 to determine an overall MCA rating.  The MCA 
target is below: 
 

Calendar Year 2010-2015   91.43   
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If in four consecutive assessments, the overall MCA rating is more than 5 points below the 
applicable overall MCA target, the Department shall have the right to declare the Contractor in 
default of contract. 
 
If, in four consecutive assessments, any element is more than 15 points below the applicable 
target for that element, the Department shall have the right to declare the Contractor in default of 
contract. 
 
PARTIAL PAYMENTS BASED ON PERFORMANCE 
 
Partial payments based on performance will be divided into two components. The first 
component will be based on how well the contractor meets the performance targets for each 
element. The second component will be base on how well the contractor meets all other 
requirements of the contract. 
 
Component 1: Partial Payments Based on Performance Targets 
 
An amount equal to 95 percent of the unit price bid for Maintenance Services will be dedicated 
to component one. The unit price bid is the bid per month as indicated on the Itemized Proposal 
Sheet for Maintenance Services in accordance with the Project Special Provision “Annual Price 
Adjustments.”  
 
An example of the calculation of partial payment based on performance target is provided in the 
table following this section. This example is based on the targets for calendar year 2010.  
 
Component one partial payments will be based on the performance at the element level. Each 
partial payment will be the sum of the payments attributable to each element and its element 
value. Based on performance, the contractor will be paid up to the full amount of the element 
value for each element. The element value for each element is defined as the element weight 
multiplied by the unit price bid for Maintenance Services. 
 
The contractor will be paid the full amount of the element value for each element where the 
applicable Performance Target is met. The contractor will be paid a percentage of the element 
value based on a graduated scale when failing to meet the applicable Performance Target.  The 
scale is as follows:  
 

POINTS BELOW 
TARGET 

PERCENTAGE 
PAYMENT 

POINTS BELOW 
TARGET 

PERCENTAGE 
PAYMENT 

1 98% 9 78% 
2 96% 10 75% 
3 94% 11 70% 
4 92% 12 65% 
5 90% 13 60% 
6 87% 14 55% 
7 84% 15 50% 
8 81% >15 0% 
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If the contractor’s performance greater than 15 points below the performance target, the 
contractor will receive no payment for that element. If, after the next assessment the element 
target is met, the contractor will be reimbursed 50% of the amount deducted during the previous 
assessment period for the individual element. The element weights that will be used to calculate 
the element values are listed in Tables 1-7 and included in the sample assessment spreadsheet. 
 

Example Calculation of Element Payment 
In the spreadsheet “Example of Contractor Payment”,  
The element value for Crossline Pipe (Damaged) is $2,850.00 
The Performance Target is 95 
The Performance Rating is 92 
The Performance Rating is 3 points below the Performance Target, therefore, the 
contractor’s performance payment will be 94% of the element value, which in this case is 
0.94 X $2,850.00 = $2,679.00 
 
The contractor is eligible to receive 50% of the unpaid amount provided the performance 
target is met during the next assessment.  In this example the contractor is eligible to 
receive $85.50   
$2,850.00 - $2,679.00 = $171.00 X 0.50 = $85.50 
 
The contractor monthly payment for the 6 months following the assessment in which they 
met the performance target will be the total element value in addition to 50% of the unpaid 
amount.  In this example the Performance Payment will be $2,935.50 
$2,850.00 + $85.50 = $2,935.500 
 
The payment for the unpaid amount is based on the 6 month rating periods.  If the 
contractor again meets the target on the next assessment the contractor payment will be the 
element amount of $2,850.00 

 
If the contractor fails again to meet the performance target in the next assessment then the 
contractor is not eligible to receive any portion of the unpaid amount.  However, the 50% 
payment eligibility will be recalculated based on the current element rating. 
 
Component 2: Partial Payments Based on Other Contract Requirements 
 
An amount equal to 5 percent of the unit price bid for maintenance services will be dedicated to 
component two. The unit price bid is the bid per month as indicated on the Itemized Proposal 
Sheet for Maintenance Services in accordance with the Project Special Provision “Annual Price 
Adjustments.” Component two payment will be determined by whether the contractor meets all 
other requirements of the contract during each month outlined in component one. The contractor 
may receive partial payment based on his completion of the following list: 
 
1. Detailed monthly work plans are submitted by the first working day of the month and the 
contractor is available to meet weekly with the Engineer. 
 
2. Contractor follows monthly work plan and modifications are approved by the Engineer. 
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3. Monthly work accomplished reports are submitted no later than the 15th of the following 
month with all the required information and formatted correctly. 
 
4. The contractor shall comply with all planned lane closure notifications as detailed in the 
“Notification of Planned Work” provision. 
 
5. Contractor provides Emergency Response Plans, Quality Management Reports and 
updated Annual Work Plans on as outlined in the “Scope of Work” section. 
 
6. Contractor furnishes the applicable certifications and documentation as outlined in this 
contract. Submissions shall be made within 30 days of installation. 
 
Each month for the duration of the contract, Component two payment will be calculated and 
deductions will be applied to the following monthly invoice. 
 
Total Partial Payment 
 
Beginning with the Date of Availability, the Contractor’s monthly payment may be reduced by 
accumulated liquidated damages as detailed in the, “Project Special Provisions” and by 
Component 2 outlined above. Beginning with the January 2011 partial payment, the monthly 
partial payment will be based on the contractor’s performance as detailed in Component 1 and 2. 
The January 2011 partial payment for Component 1 and that for the five subsequent months will 
be based on the assessment begun in April 2010. The Component 1 payment amount will remain 
in effect until the next condition assessment ratings are evaluated and a new partial payment is 
calculated.  Monthly partial payments will be reflective of the most recent condition assessment 
and will be applied to each monthly partial payment following the assessment period for the 
duration of the contract.   
 
 
TIMELINESS TARGETS 
 
Table 8 provides timeliness requirements for certain activities.  These timeliness requirements 
are not used in the partial payment calculations but are enforced through liquidated damages as 
indicated throughout the “Scope of Work”.  For those activities that do not have liquidated 
damages, if the timeliness requirement for any one activity is not fulfilled in at least 80% of the 
occurrences in any 6-month assessment period, the Contractor may be deemed in default of 
contract. 
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PERFORMANCE CRITERIA AND TARGET TABLES 
 

TABLE 1 

SHOULDER AND DITCHES (0.1) 
 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) 
[SECTION 

THRESHOLD] 

TOLERANCE & CRITERIA 

Unpaved  Shoulders 
(0.06)) Safe 

Smooth 

95  
[80% of assessed 
section must meet 

tolerance and 
criteria to pass] 

• No dropoffs greater than 3” within 10’ of the edge 
 of travelway 

• No shoulders higher than 2” within 10’ of the 
edge of travelway 

• No shoulders that cause water to drain back 
within the travelway 

Lateral Ditches 
(Includes Rip Rap 
and Paved) (0.04) 

No blockage 
or erosion. 
Functioning 
as designed 

95 

[95% of assessed 
section must meet 

tolerance and 
criteria to pass] 

• No more than 50% blocked 

• No erosion greater than 1’ below original ditch 
line  

• No joint separation, misalignment, or 
undermining in paved ditches  
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TABLE 2 

DRAINAGE (0.1) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) 
[SECTION 

THRESHOLD] 

TOLERANCE & CRITERIA 

Crossline Pipes  
(< 54”) (Blocked) 
(0.02) 

Open 
Drains 
 

95  
 

• Greater than 50% diameter open and/or meets 
 environmental permitting requirements 

 

Crossline Pipes 
(<54”) 
(Damaged) (0.03) 

No pipe, 
pavement, or 
shoulder 
damage 

No Erosion 

95 • No damage due to cracking, joint failures, or 
corrosion that affect performance. 

• No water infiltration causing pavement failures, 
shoulder failures, or roadway settlement. 

• No eroded area at the inlet or outlet that is wider 
or longer than 1.5 times the pipe diameter and 
greater than 6" deep.   No pipe should be perched 
more than 12" without an exemption from 
NCDOT 

Drop Inlets/Catch 
Basins/Shoulder 
Drains/Funnel 
Drains/etc. 
(Blocked) (0.015) 

Open Drains 
95  

 

• Grates, Box and Outlets not blocked greater than 
50%  

Drop Inlets/Catch 
Basins/Shoulder 
Drains/Funnel 
Drains/etc. 
(Damaged) (0.025) 

Functional 

No Erosion 

95  
 

• Grates are present and not broken 

• No eroded area at the outlet that is wider or longer 
than 1.5 times the pipe diameter and greater than 
6" deep.   No pipe should be perched more than 
12" without an exemption from NCDOT  

• No eroded area within 1’ of the structure that is 
greater than 6” deep or below the base elevation 
of the concrete apron. 

• Outlets are not damaged and are functioning 
properly  

Curb & Gutter, 
Valley Gutter/ 
 (Blocked) (0.01) 

No blockage, 
No spread 
into lane 

95 
[85% of assessed 
section must meet 

tolerance and 
criteria to pass]  

• No obstruction greater than 2” for a length of 2’ 

• Runoff does not spread into travelway for a 
distance of half the lane width. 
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TABLE 3 

ROADSIDE APPURTENANCE (0.05) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) 
[SECTION 

THRESHOLD] 

TOLERANCE & CRITERIA 

Concrete Barrier 
(0.01) 

 

Structurally 
safe/sound 95  

[95% of assessed 
section must meet 

tolerance and 
criteria to pass] 

• No vegetation. 

• Straightened 

• Repaired and or replaced, if damaged.   

• No obstruction greater than 2” for a length of 2’ 

• Runoff does not spread into travelway  

 
 
 

TABLE 4 

ROADSIDE (0.15) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) 
[SECTION 

THRESHOLD] 

TOLERANCE & CRITERIA 

Brush & Trees 
(0.0225) 

Unobstructed 
sight distance 
& signs.    

90  

[90% of assessed 
section must meet 

tolerance and 
criteria to pass] 

• No sight distance or sign obstruction.  (A sign 
obstruction equates to 528’ of failure) 

• No trees or woody growth within 45’ of travel 
way on mainline, measured along surface of 
ground (excluding ornamental plantings, barriers 
and guardrail) Ramps cleared to 10’ back of ditch. 

• Vertical clearance of 15’ over roadway, including 
paved shoulders. 

• No dead trees, or leaning trees that present a 
hazard.  

• A clear distance of 10’ behind guardrail and 
concrete barriers. (excluding ornamental 
plantings) 

• Must follow IRVM program as established by 
NRVMA & as adopted by NCDOT. 

• No excessive “brown-out, pre-approval of 
herbicides from the Engineer required (Excessive 
is > 10% "brown-out" linear feet of vegetation 
within random section.) 
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Turf Condition/ 
Erodible  Areas 
(0.0225) 

(includes unpaved 
shoulders) 

 

Healthy 
growing 
Neat 
appearance 

95  
[90% of assessed 
section must meet 

tolerance and 
criteria to pass] 

• No bare or erodible areas  

• NCDOT approved species and seed mixes 

• Must follow IRVM program as established by 
NRVMA & as adopted by NCDOT   

• No excessive “brown-out”, pre-approval of 
herbicides from the Engineer required (Excessive 
is > 10% “brown-out” linear feet of vegetation 
within random section.) 

Slope (0.0225) 
Stable        
No Erosion 95 

• No washouts or ruts greater than 6” deep and 2 ft 
wide 

• No erosion showing a pattern that will endanger 
the stability of the slope creating an unsafe 
recovery area 

• No slope failures 

Landscape Areas  
Tier I 

(0.045) 

 

Primary 
emphasis on 
aesthetics; 
also environ. 
safety factors 

90 

• Achieving a score of 9 or higher on inspection 
form and no zero in any subcategory 

• Must follow IRVM program as established by 
NRVMA & as adopted by NCDOT. 

• No excessive “brown-out”, pre-approval of 
herbicides from the Engineer required (Excessive 
is > 10% "brown-out" within random section.) 

Landscape Areas  
Tier II 

(0.0375) 

Primary 
emphasis on 
aesthetics; 
also environ. 
safety factors 

80 

• Achieving a score of 6 or higher on inspection 
form and no zero in any subcategory except for 
mulch 

• Must follow IRVM program as established by 
NRVMA & as adopted by NCDOT. 

• No excessive “brown-out”, pre-approval of 
herbicides from the Engineer required (Excessive 
is > 10% "brown-out" within random section.) 
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TABLE 5 

TRAFFIC (0.15) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) 
[SECTION 

THRESHOLD] 

TOLERANCE & CRITERIA 

Pavement Markings 
(0.045) Visible 

90  
 

• No more than 50% of edgelines, centerlines, or 
skip lines worn, missing, or obliterated in a 
section. 

• 50% of markings must be present, visible and 
reflective 

Words and Symbols 
(0.015) Visible 

 
90 

• Must be present, visible, and reflective  

• Not missing or obliterated 

Pavement Markers 
(0.0225) 

Present and 
Reflective 

90 

 

• 50% of markers must be present and reflective 
in a section.  

 

Overhead Signs 
(0.0375) 

Present, 
visible, 
legible, and 
reflective 

90 

• Clean and flush debris from and around the base 
support areas 

• Clean and lubricate anchor bolts and nuts 

• Signs must be visible and legible at night 

Other Signs (0.03) 
Present, 
visible, 
legible, and 
reflective 

90 

• Signs must be visible and legible at night 

• No damaged signs  
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TABLE 6 

PAVEMENT (0.225) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) TOLERANCE & CRITERIA 

• Pavement failures are repaired with patches in 
kind (asphalt with asphalt, concrete with 
concrete). No Failures >1 sq ft x 1.5”  

• Rumble strips are retained or replaced when 
damaged. 

• No unsealed longitudinal joint separation is 
greater than 0.5” wide and more than 50' in 
section. 

• No unsealed cracks are greater than 0.5” wide and 
more than 50' cumulative within section.   

Paved Shoulders 
(0.0225) Safe, smooth 90 

• Cross section allows drainage from mainline (no 
shoulder buildup).   

• No pavement potholes or failures greater than 1 
sq ft x 1.5”.  Permanent patches are placed as 
soon as weather conditions permit.  Patching is 
done in a manner than maintains or improves the 
ride quality. 

 
• Rut depths > 0.75” are reduced to <0.25”. 

Pavement Repair 
(0.2025) 

Safe, durable, 
smooth 95  

• No unsealed cracks are greater than 0.5” wide and 
more than 50' cumulative in section.  

• No transverse settlements greater than 2.0” 

• CRC punchouts:  Permanent patches with 
concrete and restoration of reinforcing steel as 
soon as weather conditions permit. Patching is 
done in a manner than maintains or improves the 
ride quality. 

• Jointed PCC:   Permanent concrete patches as 
soon as weather conditions permit. Patching is 
done in a manner than maintains or improves the 
ride quality. 

Pavement Repair 
(continued) 

Safe, durable, 
smooth 95  • Corner breaks and spalls are patched with asphalt 

surface course or concrete. Patching is done in a 
manner than maintains or improves the ride 
quality. 
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• Cracks in slabs broken into 2 or 3 pieces are 
sealed. 

• In the event that movement is evident, the slab 
must be repaired or replaced regardless of the 
number of pieces the slab is broken into 

 
 

TABLE 7 

BRIDGE MAINTENANCE (0.225) 

ELEMENT 
(ELEMENT 
WEIGHT) 

OUTCOME 
PERF. 

TARGET (%) TOLERANCE & CRITERIA 

Bridge Deck and 
Railing1 (0.03375) 

Safe 
Clean 
Functional 
Joints intact 

 
 
 
 
 
 
 

85  

• No buildup in the gutters greater than 2" deep for 2 
contiguous feet or any buildup that would cause water 
to back up into travel lanes 

• No damage by vehicular impact is evident that 
decreases structural integrity, creates a safety hazard, 
or will increase the rate of deterioration of the 
component. 

• The travel lanes are free of foreign material (grass, 
stones, limbs, trash, etc.)  and shoulders are free of 
foreign material that could cause vehicular damage 
(wood, tires, rocks, etc.) 

• Riding surface has no spalls ≥ 1" deep and a surface 
area greater than 1 sf and the cumulative area of 1" 
deep spalls cannot exceed an area of 5 sf for the entire 
deck.  Cumulative spalls <1” deep cannot exceed 1% 
of the bridge deck area.  Deck cannot have any spalls 
that expose reinforcing steel or spalls that create an 
unsafe condition to traffic below. 

• Railings are intact and all connections are tight. 
• 90% of Joint material is present and functioning as 

designed (Water and debris cannot penetrate joint). 
• 90% of Drainage system (drains, scuppers, trough, 

etc) is clean and functioning as designed. 
• Routes receiving de-icing salts, each deck shall be 

washed after the winter season but before June 1 of 
each year. 

Bridge 
Superstructure2 
(0.0675) 

Safe 
Clean 
Functional 

 
 
 
 
 
 

90 

• No damage by vehicular impact is evident that 
decreases structural integrity, creates a safety hazard, 
or will increase the rate of deterioration of the 
component. 

• Bridge components are free of damaging vegetation. 
(No vegetation that will hold moisture and restrict air 
flow immediately adjacent to critical components of 
the structure, i.e. bearing assemblies). 

                                                
1 Bridge Deck includes and not limited to the bridge roadway surface, approach slabs, curbs, sidewalks, parapets, 
railing system, drainage system, lighting, expansion joints 
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• 90% of the bearing assemblies and the end 5 feet of 
longitudinal superstructure elements are clean and 
free of foreign material (grass, stones, limbs, trash, 
sand dirt, etc.)  Not applicable to bridge decks with 
finger or open joints. 

• Bearing assemblies and the end 5 feet of longitudinal 
superstructure elements shall be washed after the 
winter season but before June 1 of each year.  
Applicable to bridge decks with finger or open joints. 

 

Bridge Substructure3 
(0.0675) 

Safe 
Clean 
Functional 

 
 
 
 
 
 

90  

• No damage by vehicular impact is evident that 
decreases structural integrity, creates a safety hazard, 
or will increase the rate of deterioration of the 
component 

• No spalls ≥ 1" deep and a surface area greater than 1 
sf and the cumulative area of 1" deep spalls cannot 
exceed an area of 5 sf for the entire substructure. 
Cumulative spalls <1” deep cannot exceed 1% of the 
substructure area. 

• Bridge components are free of vegetation. (No 
vegetation that will hold moisture and restrict air flow 
immediately adjacent to critical components of the 
structure) 

• 90% of cap surfaces are free of foreign material 
(grass, stones, limbs, trash, sand, dirt, etc.) Not 
applicable to bridge decks with finger or open joints. 

• Horizontal surfaces including bridge seats and bearing 
areas shall be washed after the last snow fall of the 
season has melted and prior to June 1. Applicable to 
bridge decks with finger or open joints. 

• 75% of weep holes are properly functioning. 

Bridge Channel and 
Slope Protection 
(0.01125) 

Safe 
Clean 
Functional 
Stable 

85  

• Remove any drift that stalls water flow within 
NCDOT R/W (Water Crossing Only) 

• Rip-Rap is sufficient and appropriately placed to 
minimize scour, no unsealed joints or cracks > 1" 
between panel sections, and no slabs are undermined. 

• 75% of drainage systems are clean and open 
(Excludes ditches at toe of slope). 

• No woody growth or aggressive vine growth that 
covers one-third or more of the slope projection or 
any growth that extends from or contributes to slope 
protection failure at bridges - i.e. woody growth that 
separates the slope protection panels. 

• No washouts or ruts greater than 6" deep and 2' wide 
and no more than 10% of bank length within ROW is 
found to have an existing sediment loss condition 
present.  . 

                                                                                                                                                       
2 Bridge Superstructure includes and not limited to beams, girders, diaphragms, bracings, truss members, bearing 
devices  
3 Bridge Substructure includes and not limited to abutments, backwalls, seats, piers, columns, wingwalls, Weep 
holes 
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Pipes and Culverts 
(>/=54”) (0.03375) 

Safe 
Clean 
Functional 
Stable 

85  

• ≥ 75% open within the pipe (This excludes the 
sediment that is intended to be in the pipe.) 

• No vegetation or drift obstructing water flow exterior 
to the pipe 

• No Reinforced Concrete Pipes and Culverts (>/=54”) 
should have a scour beneath the endwall that extends 
into the underside of the culvert more than 12" - also 
applicable to wing wall lengths at its base.  No 
shoulder loss allowed.   

• Concrete elements have no spalls ≥ 1" deep and a 
surface area greater than 1 sf and the cumulative area 
of 1" deep spalls cannot exceed an area of 5 sf for the 
entire structure. 

• 75% of weep holes are properly functioning. 
• No construction joints or pipe joints permitting fill 

loss. 

Retaining Walls 
(0.01125) 

Safe 
Clean 
Functional 
Stable 

90  

• 80% of wall length is free of vegetation. 
• Concrete elements have no spalls ≥ 1" deep and a 

surface area greater than 1 sf and the cumulative area 
of 1" deep spalls cannot exceed an area of 5 sf for the 
entire surface. 

• 75% of weep holes are properly functioning. 

• No unsealed cracks or joints greater than ½” wide. 

 

TABLE 8 

TIMELINESS PERFORMANCE CRITERIA 
General terms 
and conditions  

ELEMENT 
OUTCOME 

PERF. 
TARGET (%) TOLERANCE & CRITERIA 

Debris/Road Kill 
Removal &Litter 
Removal as directed 
by DOT or other 
customers  

Roadway free 
of obstruction 

Litter Free 
100  

• All debris, road kill, litter or other obstructions in the 
travel-way are removed within 2 hours of notification 
or discovery 

• Road kill and Debris promptly and properly disposed  

• Litter complaints from public or notification from 
Department personnel addressed promptly and 
thoroughly  

Pavement Repairs 

Timely 
Efficient 
Effective 
Productive 
Durable 
Safe 

100  

• All shoulder failures >1 sq ft x 1.5”, all asphalt 
pavement potholes or failures greater than 1 sq ft x 
1.5”, all CRC punchouts, and all concrete slabs 
broken into 4 or more pieces are repaired in a 
temporary manner within 2 days of notification or 
discovery. 

• All shoulder failures >1 sq ft x 1.5”, all asphalt 
pavement potholes or failures greater than 1 sq ft x 
1.5”, all CRC punchouts, and all concrete slabs 
broken into 4 or more pieces, and slabs with 
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movement are repaired in a permanent manner within 
60 calendar days of notification or discovery. 

 

Guardrail/Guiderail/
Impact Attenuators/ 
Concrete Barrier 

Timely 
Efficient 
Effective 
Safe 

100  

• Damaged, non-functioning concrete barriers, impact 
attenuators, guardrail, and guiderail must be repaired 
within 7 calendar days following notification or 
discovery. 

• Damaged, but functioning concrete barriers, impact 
attenuators and guardrail must be repaired within 30 
days following notification or discovery. 

Signs 
Timely 
Efficient 
Effective 
Safe 

100  

• Damaged overhead signs and sign structures that pose 
imminent risk to the public must be responded to 
immediately and mitigated within 2 hours. 

• Damaged but functional overhead signs and sign 
structures repaired/replaced within 60 days following 
notification or discovery.  

• Non-functional Stop, Do Not Enter, Wrong Way and 
Yield signs must be repaired/replaced within 8 hours 
following notification or discovery.  

• All other signs, including posts that are damaged or 
missing must be repaired/replaced within five (5) days 
following notification or discovery.   

Graffiti Removal   
Appurtenance 
clear of 
graffiti 

100  

• All graffiti on highway appurtenances is  removed 
within 2 calendar days of notification or discovery 

Emergency 
Maintenance 
Repairs   

Timely 

Efficient 

Effective 

Safe 

100 

• Initiating corrective measures within 2 hours for 
situations that pose an imminent risk to the traveling 
public. 

 

84



E
X

A
M

P
L

E
 O

F
 C

O
N

T
R

A
C

T
O

R
 P

A
Y

M
E

N
T

$1
00

,0
00

M
O

N
T

H
L

Y
 U

N
IT

 B
ID

 A
M

O
U

N
T

$ 5
,0

00
5%

 E
V

A
L

U
A

T
E

D
 F

O
R

 W
O

R
K

 P
L

A
N

S
, D

A
T

A
 B

A
S

E
S

, E
T

C
.

$9
5,

00
0

95
%

 B
A

S
E

D
 O

N
 P

E
R

F
O

R
M

A
N

C
E

 B
A

S
E

D
 R

A
T

IN
G

C
O

M
P

O
N

E
N

T
E

LE
M

E
N

T
E

LE
M

E
N

T
 

W
E

IG
H

T
C

O
M

P
O

N
E

N
T

 
W

E
IG

H
T

E
LE

M
E

N
T

 
W

E
IG

H
T

T
A

R
G

E
T

T
A

R
G

E
T

 
E

LE
M

E
N

T
 

P
O

IN
T

S
R

A
T

IN
G

R
A

T
IN

G
 

E
LE

M
E

N
T

 
P

O
IN

T
S

V
A

LU
E

 
B

E
LO

W
 

T
A

R
G

E
T

E
L

E
M

E
N

T
 

V
A

L
U

E

(G
R

A
D

U
A

T
E

D
 

M
E

T
H

O
D

) 
P

A
Y

M
E

N
T

P
A

Y
M

E
N

T
 

E
L

IG
IB

IL
IT

Y
B

ri
dg

e 
D

ec
ks

0.
15

0.
22

5
0.

03
37

5
85

2.
86

87
5

71
2.

39
62

5
-1

4
3,

20
6.

25
$ 

   
  

1,
76

3.
44

$ 
   

   
   

$7
21

.4
1

S
up

er
st

ru
ct

ur
e

0.
3

0.
22

5
0.

06
75

90
6.

07
5

95
6.

07
5

0
6,

41
2.

50
$ 

   
  

6,
41

2.
50

$ 
   

   
   

$0
.0

0
S

ub
st

ru
ct

ur
e

0.
3

0.
22

5
0.

06
75

90
6.

07
5

90
6.

07
5

0
6,

41
2.

50
$ 

   
  

6,
41

2.
50

$ 
   

   
   

$0
.0

0
P

ip
es

 &
 C

ul
ve

rt
s

0.
15

0.
22

5
0.

03
37

5
85

2.
86

87
5

85
2.

86
87

5
0

3,
20

6.
25

$ 
   

  
3,

20
6.

25
$ 

   
   

   
$0

.0
0

R
et

ai
ni

ng
 W

al
ls

0.
05

0.
22

5
0.

01
12

5
90

1.
01

25
84

0.
94

5
-6

1,
06

8.
75

$ 
   

  
92

9.
81

$ 
   

   
   

   
$6

9.
47

C
ha

nn
el

 &
 S

lo
pe

 P
ro

te
ct

io
n

0.
05

0.
22

5
0.

01
12

5
85

0.
95

62
5

75
0.

84
37

5
-1

0
1,

06
8.

75
$ 

   
  

80
1.

56
$ 

   
   

   
   

$1
33

.5
9

1.
00

0.
22

5
0.

22
5

90
19

.8
56

25
19

.2
03

75
P

av
em

en
t R

ep
ai

r
0.

9
0.

22
5

0.
20

25
95

19
.2

37
5

85
17

.2
12

5
-1

0
19

,2
37

.5
0

$ 
   

14
,4

28
.1

3
$ 

   
   

 
$2

,4
04

.6
9

P
vm

't 
S

ho
ul

de
r 

C
on

di
tio

n
0.

1
0.

22
5

0.
02

25
90

2.
02

5
96

2.
02

5
0

2,
13

7.
50

$ 
   

  
2,

13
7.

50
$ 

   
   

   
$0

.0
0

1.
00

0.
22

5
0.

22
5

94
.5

21
.2

62
5

19
.2

37
5

$0
.0

0
U

np
av

ed
  S

ho
ul

de
r

0.
6

0.
1

0.
06

95
5.

7
82

4.
92

-1
3

5,
70

0.
00

$ 
   

  
3,

42
0.

00
$ 

   
   

   
$1

,1
40

.0
0

La
te

ra
l D

itc
he

s
0.

4
0.

1
0.

04
95

3.
8

97
3.

8
0

3,
80

0.
00

$ 
   

  
3,

80
0.

00
$ 

   
   

   
$0

.0
0

1.
00

0.
1

0.
1

95
9.

5
8.

72
C

ro
ss

lin
e 

P
ip

e 
(B

lo
ck

ed
)

0.
2

0.
1

0.
02

95
1.

9
96

1.
9

0
1,

90
0.

00
$ 

   
  

1,
90

0.
00

$ 
   

   
   

$0
.0

0
C

ro
ss

lin
e 

P
ip

e 
(D

am
ag

ed
)

0.
3

0.
1

0.
03

95
2.

85
92

2.
76

-3
2,

85
0.

00
$ 

   
  

2,
67

9.
00

$ 
   

   
   

$8
5.

50
C

ur
b 

&
 G

ut
te

r 
(B

lo
ck

ed
)

0.
1

0.
1

0.
01

95
0.

95
94

0.
94

-1
95

0.
00

$ 
   

   
  

93
1.

00
$ 

   
   

   
   

$9
.5

0
D

ro
p 

In
le

ts
, C

B
's

, e
tc

 (
B

lo
ck

ed
)

0.
15

0.
1

0.
01

5
95

1.
42

5
92

1.
38

-3
1,

42
5.

00
$ 

   
  

1,
33

9.
50

$ 
   

   
   

$4
2.

75
D

ro
p 

in
le

ts
, C

B
's

, e
tc

 (
D

am
ag

ed
)

0.
25

0.
1

0.
02

5
95

2.
37

5
92

2.
3

-3
2,

37
5.

00
$ 

   
  

2,
23

2.
50

$ 
   

   
   

$7
1.

25
1.

00
0.

1
0.

1
95

9.
5

9.
28

G
ua

rd
ra

il/
C

ab
le

ra
il

0.
8

0.
05

0.
04

10
0

4
10

0
4

0
3,

80
0.

00
$ 

   
  

3,
80

0.
00

$ 
   

   
   

$0
.0

0
C

on
cr

et
e 

M
ed

ia
n 

B
ar

ri
er

0.
2

0.
05

0.
01

95
0.

95
10

0
0.

95
0

95
0.

00
$ 

   
   

  
95

0.
00

$ 
   

   
   

   
$0

.0
0

1.
00

0.
05

0.
05

95
4.

95
4.

95
B

ru
sh

 &
 T

re
e 

C
on

tr
ol

0.
15

0.
15

0.
02

25
90

2.
02

5
91

2.
02

5
0

2,
13

7.
50

$ 
   

  
2,

13
7.

50
$ 

   
   

   
$0

.0
0

E
ro

di
ng

 A
re

as
0.

15
0.

15
0.

02
25

90
2.

02
5

97
2.

02
5

0
2,

13
7.

50
$ 

   
  

2,
13

7.
50

$ 
   

   
   

$0
.0

0
La

nd
sc

ap
e 

B
ed

s 
(T

ie
r 

I)
0.

3
0.

15
0.

04
5

90
4.

05
35

1.
57

5
-5

5
4,

27
5.

00
$ 

   
  

-
$ 

   
   

   
   

   
  

$2
,1

37
.5

0
La

nd
sc

ap
e 

B
ed

s 
(T

ie
r 

II)
0.

25
0.

15
0.

03
75

70
2.

62
5

36
1.

35
-3

4
3,

56
2.

50
$ 

   
  

-
$ 

   
   

   
   

   
  

$1
,7

81
.2

5
S

lo
pe

 
0.

15
0.

15
0.

02
25

95
2.

13
75

92
2.

07
-3

2,
13

7.
50

$ 
   

  
2,

00
9.

25
$ 

   
   

   
$6

4.
13

1.
00

0.
15

0.
15

91
12

.8
62

5
9.

04
5

P
av

em
en

t M
ar

ki
ng

s
0.

3
0.

15
0.

04
5

90
4.

05
96

4.
05

0
4,

27
5.

00
$ 

   
  

4,
27

5.
00

$ 
   

   
   

$0
.0

0
P

av
em

en
t M

ar
ke

rs
0.

15
0.

15
0.

02
25

90
2.

02
5

41
0.

92
25

-4
9

2,
13

7.
50

$ 
   

  
-

$ 
   

   
   

   
   

  
$1

,0
68

.7
5

G
ro

un
d 

S
ig

ns
 

0.
2

0.
15

0.
03

90
2.

7
93

2.
7

0
2,

85
0.

00
$ 

   
  

2,
85

0.
00

$ 
   

   
   

$0
.0

0
O

ve
rh

ea
d 

S
ig

ns
0.

25
0.

15
0.

03
75

90
3.

37
5

94
3.

37
5

0
3,

56
2.

50
$ 

   
  

3,
56

2.
50

$ 
   

   
   

$0
.0

0
W

or
ds

 %
 S

ym
bo

ls
0.

1
0.

15
0.

01
5

90
1.

35
86

1.
29

-4
1,

42
5.

00
$ 

   
  

1,
31

1.
00

$ 
   

   
   

$5
7.

00
1.

00
0.

15
0.

15
92

.5
1

13
.5

12
.3

37
5

91
.4

3
82

.7
73

75
$9

,7
86

.7
8

82
.7

7
$9

5,
00

0.
00

8.
66

$7
5,

42
6.

44

BRIDGES PVMT
SHLD 

& 
DITCH

DRAINAGE
ROAD 
APPUR ROADSIDE TRAFFIC/ITS

 O
V

E
R

A
L

L
 T

A
R

G
E

T
O

V
E

R
A

L
L

 
C

O
N

T
R

A
C

T
O

R
 

P
E

R
F

O
R

M
A

N
C

E
A

V
A

IL
A

B
L

E
 M

O
N

T
H

L
Y

 
P

A
Y

M
E

N
T

V
A

L
U

E
 B

E
L

O
W

 
P

E
R

F
O

R
M

A
N

C
E

 
T

A
R

G
E

T
P

E
R

F
O

R
M

A
N

C
E

 
P

A
Y

M
E

N
T

E
le

m
en

t 
V

al
u

e 
eq

ua
ls

 E
le

m
en

t W
ei

gh
t X

 U
ni

t P
ri

ce
 

B
id

 (
M

on
th

ly
 B

id
 A

m
ou

nt
)

E
x.

 C
ro

ss
lin

e 
P

ip
e 

D
am

ag
ed

   
   

 E
le

m
en

t W
ei

gh
t =

 .0
3

   
   

 %
 fo

r 
P

er
fo

rm
an

ce
 B

as
ed

 R
at

in
g 

=
 $

95
,0

00
.0

0
   

   
 E

le
m

en
t V

al
ue

 =
 .0

3 
X

 $
95

,0
00

.0
0 

=
 $

28
50

.0
0

T
he

 E
le

m
en

t T
ar

ge
t f

or
 C

ro
ss

lin
e 

P
ip

e 
(D

am
ag

ed
) 

is
 9

5,
 th

e 
P

er
fo

rm
an

ce
 R

at
in

g 
is

 9
2.

 T
he

re
fo

re
, t

he
 C

on
tr

ac
to

r 
re

ce
iv

es
 

pa
ym

en
t i

n 
th

e 
am

ou
nt

 o
f (

94
%

)*
 o

f t
he

 E
le

m
en

t V
al

ue
.

E
le

m
en

t V
al

ue
 =

 $
2,

85
0.

00
P

ay
m

en
t =

 .9
4 

X
 $

28
50

.0
0 

=
 $

2,
67

9.
00

(9
4%

)*
 A

 d
et

ai
le

d 
ex

pl
an

at
io

n 
of

 P
er

fo
rm

an
ce

 P
ay

m
en

t a
nd

 
P

ay
m

en
t P

er
ce

nt
ag

es
 fo

r 
R

at
in

g 
P

oi
nt

s 
be

lo
w

 th
e 

ta
rg

et
 is

 
re

fe
re

nc
ed

 u
nd

er
 C

o
m

p
o

n
en

t 
1:

 P
ar

ti
al

 P
ay

m
en

ts
 B

as
ed

 o
n

 
P

er
fo

rm
an

ce
 T

ar
g

et
s

T
he

 C
on

tr
ac

to
r 

is
 e

lig
ib

le
 to

 o
bt

ai
n 

50
%

 o
f t

he
 u

np
ai

d 
am

ou
nt

 p
ro

vi
de

d 
th

e 
pe

rf
or

m
an

ce
 ta

rg
et

 is
 m

et
 o

n 
th

e 
ne

xt
 a

ss
es

sm
en

t.
E

x:
  E

le
m

en
t V

al
ue

 =
 $

2,
85

0.
00

   
   

  P
er

fo
rm

an
ce

 P
ay

m
en

t =
 $

2,
67

9.
00

   
   

  E
lig

ib
le

 P
ay

m
en

t =
 $

2,
85

0.
00

 -
 $

2,
67

9.
00

 =
 

$1
71

.0
0

   
   

   
$1

71
.0

0 
X

 0
.5

0 
=

 $
85

.5
0

P
ro

vi
de

d 
th

e 
co

nt
ra

ct
or

 m
ee

ts
 th

e 
pe

rf
or

m
an

ce
 ta

rg
et

 
on

 th
e 

ne
xt

 a
ss

es
sm

en
t t

he
 c

on
tr

ac
to

r 
w

ill
 r

ec
ei

ve
 th

e 
to

ta
l f

or
 th

e 
el

em
en

t v
al

ue
 in

 a
dd

iti
on

 to
 th

e 
el

ig
ib

le
 

pa
ym

en
t f

or
 th

e 
6 

m
on

th
 p

er
io

d 
fo

llo
w

in
g 

m
ee

tin
g 

th
e 

pe
rf

or
m

an
ce

 ta
ge

t.
E

x:
  $

2,
85

0.
00

 +
 $

85
.5

0 
=

 $
2,

93
5.

5

85



E
X

A
M

P
L

E
 O

F
 C

O
N

T
R

A
C

T
O

R
 P

A
Y

M
E

N
T

$1
00

,0
00

M
O

N
T

H
L

Y
 U

N
IT

 B
ID

 A
M

O
U

N
T

$ 5
,0

00
5%

 E
V

A
L

U
A

T
E

D
 F

O
R

 W
O

R
K

 P
L

A
N

S
, D

A
T

A
 B

A
S

E
S

, E
T

C
.

$9
5,

00
0

95
%

 B
A

S
E

D
 O

N
 P

E
R

F
O

R
M

A
N

C
E

 B
A

S
E

D
 R

A
T

IN
G

C
O

M
P

O
N

E
N

T
E

LE
M

E
N

T
E

LE
M

E
N

T
 

W
E

IG
H

T
C

O
M

P
O

N
E

N
T

 
W

E
IG

H
T

E
LE

M
E

N
T

 
W

E
IG

H
T

T
A

R
G

E
T

T
A

R
G

E
T

 
E

LE
M

E
N

T
 

P
O

IN
T

S
R

A
T

IN
G

R
A

T
IN

G
 

E
LE

M
E

N
T

 
P

O
IN

T
S

V
A

LU
E

 
B

E
LO

W
 

T
A

R
G

E
T

E
L

E
M

E
N

T
 

V
A

L
U

E

(G
R

A
D

U
A

T
E

D
 

M
E

T
H

O
D

) 
P

A
Y

M
E

N
T

P
A

Y
M

E
N

T
 

E
L

IG
IB

IL
IT

Y
B

ri
dg

e 
D

ec
ks

0.
15

0.
22

5
0.

03
37

5
85

2.
86

87
5

71
2.

39
62

5
-1

4
3,

20
6.

25
$ 

   
  

1,
76

3.
44

$ 
   

   
   

$7
21

.4
1

S
up

er
st

ru
ct

ur
e

0.
3

0.
22

5
0.

06
75

90
6.

07
5

95
6.

07
5

0
6,

41
2.

50
$ 

   
  

6,
41

2.
50

$ 
   

   
   

$0
.0

0
S

ub
st

ru
ct

ur
e

0.
3

0.
22

5
0.

06
75

90
6.

07
5

90
6.

07
5

0
6,

41
2.

50
$ 

   
  

6,
41

2.
50

$ 
   

   
   

$0
.0

0
P

ip
es

 &
 C

ul
ve

rt
s

0.
15

0.
22

5
0.

03
37

5
85

2.
86

87
5

85
2.

86
87

5
0

3,
20

6.
25

$ 
   

  
3,

20
6.

25
$ 

   
   

   
$0

.0
0

R
et

ai
ni

ng
 W

al
ls

0.
05

0.
22

5
0.

01
12

5
90

1.
01

25
84

0.
94

5
-6

1,
06

8.
75

$ 
   

  
92

9.
81

$ 
   

   
   

   
$6

9.
47

C
ha

nn
el

 &
 S

lo
pe

 P
ro

te
ct

io
n

0.
05

0.
22

5
0.

01
12

5
85

0.
95

62
5

75
0.

84
37

5
-1

0
1,

06
8.

75
$ 

   
  

80
1.

56
$ 

   
   

   
   

$1
33

.5
9

1.
00

0.
22

5
0.

22
5

90
19

.8
56

25
19

.2
03

75
P

av
em

en
t R

ep
ai

r
0.

9
0.

22
5

0.
20

25
95

19
.2

37
5

85
17

.2
12

5
-1

0
19

,2
37

.5
0

$ 
   

14
,4

28
.1

3
$ 

   
   

 
$2

,4
04

.6
9

P
vm

't 
S

ho
ul

de
r 

C
on

di
tio

n
0.

1
0.

22
5

0.
02

25
90

2.
02

5
96

2.
02

5
0

2,
13

7.
50

$ 
   

  
2,

13
7.

50
$ 

   
   

   
$0

.0
0

1.
00

0.
22

5
0.

22
5

94
.5

21
.2

62
5

19
.2

37
5

$0
.0

0
U

np
av

ed
  S

ho
ul

de
r

0.
6

0.
1

0.
06

95
5.

7
82

4.
92

-1
3

5,
70

0.
00

$ 
   

  
3,

42
0.

00
$ 

   
   

   
$1

,1
40

.0
0

La
te

ra
l D

itc
he

s
0.

4
0.

1
0.

04
95

3.
8

97
3.

8
0

3,
80

0.
00

$ 
   

  
3,

80
0.

00
$ 

   
   

   
$0

.0
0

1.
00

0.
1

0.
1

95
9.

5
8.

72
C

ro
ss

lin
e 

P
ip

e 
(B

lo
ck

ed
)

0.
2

0.
1

0.
02

95
1.

9
96

1.
9

0
1,

90
0.

00
$ 

   
  

1,
90

0.
00

$ 
   

   
   

$0
.0

0
C

ro
ss

lin
e 

P
ip

e 
(D

am
ag

ed
)

0.
3

0.
1

0.
03

95
2.

85
92

2.
76

-3
2,

85
0.

00
$ 

   
  

2,
67

9.
00

$ 
   

   
   

$8
5.

50
C

ur
b 

&
 G

ut
te

r 
(B

lo
ck

ed
)

0.
1

0.
1

0.
01

95
0.

95
94

0.
94

-1
95

0.
00

$ 
   

   
  

93
1.

00
$ 

   
   

   
   

$9
.5

0
D

ro
p 

In
le

ts
, C

B
's

, e
tc

 (
B

lo
ck

ed
)

0.
15

0.
1

0.
01

5
95

1.
42

5
92

1.
38

-3
1,

42
5.

00
$ 

   
  

1,
33

9.
50

$ 
   

   
   

$4
2.

75
D

ro
p 

in
le

ts
, C

B
's

, e
tc

 (
D

am
ag

ed
)

0.
25

0.
1

0.
02

5
95

2.
37

5
92

2.
3

-3
2,

37
5.

00
$ 

   
  

2,
23

2.
50

$ 
   

   
   

$7
1.

25
1.

00
0.

1
0.

1
95

9.
5

9.
28

G
ua

rd
ra

il/
C

ab
le

ra
il

0.
8

0.
05

0.
04

10
0

4
10

0
4

0
3,

80
0.

00
$ 

   
  

3,
80

0.
00

$ 
   

   
   

$0
.0

0
C

on
cr

et
e 

M
ed

ia
n 

B
ar

ri
er

0.
2

0.
05

0.
01

95
0.

95
10

0
0.

95
0

95
0.

00
$ 

   
   

  
95

0.
00

$ 
   

   
   

   
$0

.0
0

1.
00

0.
05

0.
05

95
4.

95
4.

95
B

ru
sh

 &
 T

re
e 

C
on

tr
ol

0.
15

0.
15

0.
02

25
90

2.
02

5
91

2.
02

5
0

2,
13

7.
50

$ 
   

  
2,

13
7.

50
$ 

   
   

   
$0

.0
0

E
ro

di
ng

 A
re

as
0.

15
0.

15
0.

02
25

90
2.

02
5

97
2.

02
5

0
2,

13
7.

50
$ 

   
  

2,
13

7.
50

$ 
   

   
   

$0
.0

0
La

nd
sc

ap
e 

B
ed

s 
(T

ie
r 

I)
0.

3
0.

15
0.

04
5

90
4.

05
35

1.
57

5
-5

5
4,

27
5.

00
$ 

   
  

-
$ 

   
   

   
   

   
  

$2
,1

37
.5

0
La

nd
sc

ap
e 

B
ed

s 
(T

ie
r 

II)
0.

25
0.

15
0.

03
75

70
2.

62
5

36
1.

35
-3

4
3,

56
2.

50
$ 

   
  

-
$ 

   
   

   
   

   
  

$1
,7

81
.2

5
S

lo
pe

 
0.

15
0.

15
0.

02
25

95
2.

13
75

92
2.

07
-3

2,
13

7.
50

$ 
   

  
2,

00
9.

25
$ 

   
   

   
$6

4.
13

1.
00

0.
15

0.
15

91
12

.8
62

5
9.

04
5

P
av

em
en

t M
ar

ki
ng

s
0.

3
0.

15
0.

04
5

90
4.

05
96

4.
05

0
4,

27
5.

00
$ 

   
  

4,
27

5.
00

$ 
   

   
   

$0
.0

0
P

av
em

en
t M

ar
ke

rs
0.

15
0.

15
0.

02
25

90
2.

02
5

41
0.

92
25

-4
9

2,
13

7.
50

$ 
   

  
-

$ 
   

   
   

   
   

  
$1

,0
68

.7
5

G
ro

un
d 

S
ig

ns
 

0.
2

0.
15

0.
03

90
2.

7
93

2.
7

0
2,

85
0.

00
$ 

   
  

2,
85

0.
00

$ 
   

   
   

$0
.0

0
O

ve
rh

ea
d 

S
ig

ns
0.

25
0.

15
0.

03
75

90
3.

37
5

94
3.

37
5

0
3,

56
2.

50
$ 

   
  

3,
56

2.
50

$ 
   

   
   

$0
.0

0
W

or
ds

 %
 S

ym
bo

ls
0.

1
0.

15
0.

01
5

90
1.

35
86

1.
29

-4
1,

42
5.

00
$ 

   
  

1,
31

1.
00

$ 
   

   
   

$5
7.

00
1.

00
0.

15
0.

15
92

.5
1

13
.5

12
.3

37
5

91
.4

3
82

.7
73

75
$9

,7
86

.7
8

82
.7

7
$9

5,
00

0.
00

8.
66

$7
5,

42
6.

44

O
V

E
R

A
L

L
 

C
O

N
T

R
A

C
T

O
R

 
P

E
R

F
O

R
M

A
N

C
E

A
V

A
IL

A
B

L
E

 M
O

N
T

H
L

Y
 

P
A

Y
M

E
N

T

V
A

L
U

E
 B

E
L

O
W

 
P

E
R

F
O

R
M

A
N

C
E

 
T

A
R

G
E

T
P

E
R

F
O

R
M

A
N

C
E

 
P

A
Y

M
E

N
T

ROAD 
APPUR ROADSIDE TRAFFIC/ITS

 O
V

E
R

A
L

L
 T

A
R

G
E

T

BRIDGES PVMT
SHLD 

& 
DITCH

DRAINAGE

86



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1ITEMIZED PROPOSAL FOR CONTRACT NO. C202541Dec 04, 2009 2:27 pm
County : Mecklenburg, Cabarrus

ROADWAY ITEMS

MO     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000800000-N GENERIC MISCELLANEOUS ITEM
MAINTENANCE SERVICES

0001

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SP  6136000000-E GENERIC EROSION CONTROL ITEM
LITTER REMOVAL I-277

0002

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,400SP  6136000000-E GENERIC EROSION CONTROL ITEM
LITTER REMOVAL I-485

0003

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,768SP  6136000000-E GENERIC EROSION CONTROL ITEM
LITTER REMOVAL I-85 & I-77

0004

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6136000000-E GENERIC EROSION CONTROL ITEM
MOWING I-277

0005

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,200SP  6136000000-E GENERIC EROSION CONTROL ITEM
MOWING I-485

0006

SMI    

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,384SP  6136000000-E GENERIC EROSION CONTROL ITEM
MOWING I-85 & I-77

0007

Total Amount Of Bid For Entire Project :1427/Dec04/Q41812.0/D36816800000/E7
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C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do 
the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
 

Full name of Corporation 

 
 
 

Address as prequalified 

 
 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 

   
   
   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

   

  
 

AFFIDAVIT MUST BE NOTARIZED 
 
 

Subscribed and sworn to before me this the 
 
_______ day of _______________, 20_____ 
 
 

Signature of Notary Public 
Of __________________________County 
 
State of  ___________________________ 
 
My Commission Expires _______________ 

 

NOTARY SEAL 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor 
any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, and that the Bidder intends to do 
the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 
LIMITED LIABILITY COMPANY 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
 
 

Full Name of Firm 

 
 
 

Address as Prequalified 

 
 
  Signature of Manager  

Witness's Signature   Individually 
    
    
    

Print or type Witness's name   Print or type Signer's Name 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 
 

NOTARY SEAL 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

 EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
JOINT VENTURE (2) or (3) 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that 
neither he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid 
or contract, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not 
bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of Status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions that 
are applicable. 

SIGNATURE OF CONTRACTOR (Principal) 
 

Instructions to Prequalified Bidders:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and 
(4) and execute.  On Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and 
execute below in the appropriate manner.  .  On Line (3), print or type the name of the other joint venturers and execute below in the appropriate 
manner.  On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.   
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 

  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    

If  Corporation, affix Corporate Seal   

   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 

 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or 
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement, 
participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of 
Status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
Name of Contractor   

  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Witness's name  Print or type Signer’s name 

   
 

 
AFFIDAVIT MUST BE NOTARIZED 

 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 
 

NOTARY SEAL 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

 
EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or 
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement, 
participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of 
Status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 

 
 

  

 Signature of Contractor, Individually 

  

  
 Print or type Signer's Name 

  
  

Signature of Witness  
  
  

Print or type Witness’s name  
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 
 

NOTARY SEAL 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

EXECUTION OF BID, NONCOLLUSION AFFIDAVIT, AND DEBARMENT CERTIFICATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or 
affirms) that neither he, nor any official, agent or employee of the bidder has entered into any agreement, 
participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of 
Status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
PARTNERSHIP 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
 

Full Name of Partnership 
 
 

Address as Prequalified 
 
 

 By  
Signature of Witness  Signature of Partner 

 
 

   
Print or type Witness's name  Print or type Signer's name 

 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 

 
Subscribed and sworn to before me this the 
 
day of _____________________ 20_____. 

 
 

Signature of Notary Public 

  

 
of ____________________________County 

  

 
State of ______________________________ 

  

 
My Commission Expires:_________________ 

  

   

NOTARY SEAL 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

DEBARMENT CERTIFICATION 
 

Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances.  

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department.  

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department.  

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions.  

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors.  

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings.  

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 



C202541     Execution of Bid, Noncollusion Affidavit and Debarment Certification 
  Mecklenburg and Cabarrus Counties 

08/08/08 
 

DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals:   
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 
 
 
 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 
Z-13 

 
 

Contract No C202541 

  
County (ies): (name) 

 

 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 
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